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VIA FACSIMILE: (510) 842 4506
Ms. Judith P. Knapp

Chevron Chemical Company

6001 Bollinger Canyon Road

San Roman, CA 94583-0947

Re:  Unilateral Administrative Order for Remedial Design
and Remedial Action, for the Chevron Chemical Site
in Orange County, Florida

Dear Judith:

On last Wednesday, August 6, 1997, Randy Bryant of U.S. EPA and Larry Kirchner of Chevron
discussed by telephone Chevron’s concerns with the UAQO dated July 22, 1997. The UAO
became effective the day following this telephone call, or August 7, 1997. All times for
performance of ordered activities pursuant to the UAO shall be calculated from this effective date.

If you have any questions, please do not hesitate to call me at (404) 562-9557.

Sincerely,

Rudolph C. Tanasijevich
Assistant Regional Counsel

cc: Randy Bryant
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Ms. Judy Knapp

Chevron Chemical Company
6001 Bollingter Canyon Road
San Roman, CA 94583

SUBJECT: Issuance of Unilateral Administrative Order for
Remedial Design and Remedial Action, for the
Chevron Chemical Site in Orange County, Florida

Dear Ms. Knapp:

Pursuant to the authority of Section 106(a) of the
Comprehensive Environmental Response, Compensation, and
Liability Act of 1980 ("CERCLA"), EPA is issuing the
enclosed Unilateral Administrative Order ("UAO") to the
Chevron Chemical Company (“Chevron”). The UAO requires that
Chevron conduct Remedial Design and Remedial Action work to
address the contamination at the Site.

You should note Section XXIII (Opportunity to Confer),
and Section XXVII (Effective Date). This Order is effective
15 days after receipt of the Order by Chevron, unless a
conference is requested by the company. If a conference is
requested, the Order is effective the day following the
conference, unless modified by EPA. To request a conference
you may call Rudolph C. Tanasijevich, Assistant Regional
Counsel, at (404) 562-9557, within five days of receipt of
this Order. Such request may be made by leaving a voice
mail message, and shall be confirmed in writing on the day
of the request. Any such conference will be conducted by
telephone conference call within five days after the request
is made unless extended by agreement of the parties.

You should also note Section XXIX ("Notice of Intent to
Comply"). Chevron is required to notify EPA within five
days of the effective date of its unequivocal intent to
comply with this Order. Failure to provide notice of intent
to comply as required by Section XXIX will constitute a
violation of the Order. 1In the event that Chevron does not
comply with the Order, EPA intends to complete the removal
and seek recovery of its costs and appropriate penalties
and/or treble damages in an enforcement action under CERCLA.
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The Agency appreciates your continued cooperation in
this final phase of the response actions for this Site. If
you have any questions or concerns please contact Rudolph C.
Tanasijevich at (404) 562-9557. If your questions are of a
technical nature please direct them to Randy Bryant at (40%)
562-8938.

Sincerel
AN
ichard D. Green

Acting Director,
Waste Management Division

Enclosure
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UNITED STATES
ENVIRONMENTAL PROTECTION AGENCY
Region IV

In The Matter Of:

Chevron Chemical Site _
Proceeding Under Section

106 (a) of the Comprehensive
Environmental Response,
Compensation, and Liability
Act of 1980, as amended by
the Superfund Amendments and
Reauthorization Act of 1986
42 U.S.C. Section 9606 (a)

Chevron Chemical Company
3100 Orange Blossom Trail
Orange County, Orlando, Florida

U.S. EPA Docket No. 97-20-C

UNILATERAL ADMINISTRATIVE ORDER
FOR REMEDIAL DESIGN AND REMEDIAL ACTION

I. INTRODUCTION AND JURISDICTION
A. This Unilateral Administrative Order For Remedial Design and
Remedial Action (the "Order") directs Respondent to develop the
Remedial Design ("RD") for the remedy described in the Record of
Decision, dated May 26, 1996, for the Chevron Chemical Company
Site, and to implement the Remedial Design by performing the
Remedial Action ("RA"), Operation and Maintenance, and
Performance Monitoring. This Order is issued to Respondent by
the United States Environmental Protection Agency ("EPA") under
the authority vested in theIPresident of the United States by
Section 106 (a) of the Comprehensive Eﬂvironmental Response,
Compensation, and—Liability Act of 1980, as amended ("CERCLA"),
42 U.S.C. § 9606 (a). This_autho;ity was delegated to the

Administrator ofLEPA on January:23, 1987, by Executive Order
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12580 (52 Fed. Reg. 2926, January 29, 1987), and was further
delegated to EPA Regional Administrators on September 13, 1987,
by EPA Delegation No. 14-14-B, and redelegated to the Director,
Waste Management Division on January 5, 1989, by Regional
Delegation No. 8-14-A, and was further delegated to the Associate
Division Director, Waste Management Division, by Regional
Delegation No 14-14-B.
IT. PARTIES BOUND
A. This Order applies to and shall be binding upon Respondent,
its directors, officers, employees, agents, successors, and
assigns. Respondent is responsible for carrying out all
activities required by this Order. No change in the ownership,
corporate status, or other control of any Respondent shall alter
the Respondent's responsibilities under this Order.
B. Respondent shall provide a copy of this Order to any
prospective owners or successors before a controlling interest in
Respondent's property rights, stock, or assets are transferred.
Respondent shall provide a copy of this Order to all contractors,
sub-contractors, laboratories, and qonsultants retained to
perform any Work under this Order within five (5) days after the
effective date of this Order,.or on the date such services are
rétained, whichever date occurs later. Respondent shail also
provide a copy of this Order to each person representing any
Respondent with respect to ﬁhe Site or the Work and shall
‘condition all contracts and subcontracts entered into hereunder
upon performance of the Work in conformity with the terms of this

Order. Notwithstanding the terms of any contract, Respondent is
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responsible for ensuring that their contractors and
subcontractors and agent perform the Work contemplated herein in
accordance with this_Order.

C. With regard to the activities undertaken pursuant to this
Order, each contractor and subcontractor and agent shall be
deemed.to be related by contract to the Respondent within the
meaning of Section 107 (b) (3) of CERCLA, 42 U.S.C. § 9607(b) (3).
D. Each Respondent that now or hereafter owns property at the
Site shall, within fifteen (15) days after the effective date of
this Order or within fifteen (15) days after acquiring title to
such property, shall record a copy or copies of this Order in the
appropriate office where land ownership and transfer records are
filed or recorded, and shall ensufe that the recording of this
Order is indexed to the titles of each and every property at the
Site owned by any Respondent so as to provide notice to third
parties of the issuance and terms of this Order with respect to
those propgrties.. Respondent shall, within fifteen (15) days
after the effective date of this Order or within fifteen (15)
days after acquifing title to such property, send notice of such
reéording and indexing to EPA.

"E. Not later than sixty (60) days prior to any transfer of any
real property interest in any property included within the Site,
Respondent shall submit a true and correct copy of the transfer
document (s) to EPA, and shéll identify the'transferee by name,

‘principal business address, and effective date of the transfer.
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ITI. DEFINITIONS

Unless noted to the contrary, the terms of this Order shall
have the meaning assigned to those terms pursuant to CERCLA or
any regulation promulgated under CERCLA. Whenever the terms
listed below are used in this Order and Appendices attached
hereto, the following definitions shall apply:

A. "CERCLA" shall mean the Comprehensive Environmental Response,
Compensation and Liability Act of 1980, as amended, 42 U.S.C.

§ 9601 et seq. ‘

B. "Day" shall mean 4 calendar day unless expressly stated to be
a working day. "Working day" shall mean a day other than a
Saturday, Sunday, or federal holiday. Ih computing any period of
time under this Order, where the last day would fall on a
Saturday, Sunday, or federal holiday, the period shall run until

the end of the next working day.

C. "EPA" shall mean the United States Environmental Protection
Agency.
D. "Hazardous Substance" shall mean any substance meeting the

definition provided in Section 101(14) of CERCLA, 42 U.S.C.

§ 9601(14).

E. "National Contingency Plan" or "NCP" shall mean the National
0il and Hazardous Substances Pollution Contingency Plan
promulgated pursuant to Section 105 of CERCLA, 42 U.S.C. § 9605,
codified at 40 C.F.R. Part 300, including any amendments thereto.
‘F. "Operation and Maintgnance" or "O&M" shall mean all operation
and maintenance activities required by the ROD, the Scope of

Work, and the Final Operation and Maintenance Plan developed by
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Respondent and approved by EPA pursuant to this Order, including
any additional activities required by Sections X (EPA Periodic
Review), XI (Additional Response Actions), XII (Endangerment and
Emergency Response), and XIII (EPA Review of Submissions).

G. "Paragraph" shall mean a portion of this Order identified by

a capital letter.

H. "Parties" shall mean the United States of America and
Respondent.
I. "Performance Monitoring" shall mean all performance

monitoring activities required by the ROD, the Scope of Work, and
the Performance Standards Verification Plan developed by
Respondent and approved by EPA, including any additional
activities required by Sections X (EPA Periodic Review), XI
(Additional Response Actions), XII (Endangerment and Emergency
Response), and XIII (EPA Review of Submissions), to ensure the
effectiveness of the implemented remedy and to confirm over time
that all Performance Standards are met.
J. "Performance Standards" shall mean those cleanup levels,
treatment standards, standards of control, and other substantive
requirements, criteria or limitations, identified in the ROD and
the Scope of Work, and, except for cleanup levels and treatment
standards, those identified by EPA during the Remedial Design
that the Remedial Action and all other Work required by this
Order must attain and maintain.
‘K. "Pollutant or Contaminant" shall mean any substance defined

in Section 101(33) of CERCLAZA, 42 U.S.C. § 9601(33).
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L. "Record of Decision" or "ROD" shall mean the EPA Record of
Decision for the Site which was signed on May 22, 1996, by the
Acting Director pf the Waste Management Division, EPA Region IV,
including all attachments thereto. The ROD is attached hereto as
Appendix 1 and is incorporated herein by reference.

M. "Remedial Action" or "RA" shall mean those activities, except
for Operation and Maintenance, to be undertaken by Respondent to
implement the final plans and specifications submitted by
Respondent pursuant to the Remedial Design Work Plan approved by
EPA, including any additional activities required by Sections XI
(EPA Periodic Review), XI (Additional Response Act. ..3), XII
(Endangerment and Emergency Response), and XIII (EPA Review of
Submissions) .

N. ”Remedia} Design” or "RD" shall mean all studies,
investigations or surveys conducted, and plans and specifications
prepared, that are necessary to implement the Remedial Action,
Operation and Maintenance, and Performance Monitoring activities
required by the ROD, the Scope of Work, and the Remedial Design
Work Plan developed by Respondent and approved by EPA pursuant to
this Order, including any additional activities required by
Sections X (EPA Periodic RevieW),'XI (Additional Response
Actions), XII (Endangerment and Emergency Response), and XIII
(EPA Review of Submissions).

0. "Respondent" shall mean the Chevron Chemical Company.

P. ™"Section" shall mean a portion of this Order identified by a

roman numeral.

LY
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Q. "Site" shall mean the Chevron Chemical Company Superfund
Site, encompassing approximately 4.39 acres, located at 3100
North Orange Blossom Trail in Orlando, Orange County, Florida, as
generally depicted on the map attached hereto as Appendix 3.
Notwithstanding the Site boundaries depicted on Appendix.3, the
Site includes all areas to which hazardous substances released at
this parcel have migrated and all areas in close proximity to the
contamination that are necessary for implementation of the Work.
R. "State" shall mean the State of Florida Department of
Environmental Protection.
S. "Statemént of Work" or "SOW" shall mean the statement of work
for implementation of the Remedial Design, Remedial Action,
Operation and Maintenance, and Performance Monitoring at the
Site. The SOW is attached hereto as Appendix 2 and is
incorporated herein by reference.
T. "United States" shall mean the United Stétes of America,
including the Department of Justice and EPA.
U. "Work" shall mean all activities Respondent is required to
perform under this Order, including Remedial Design, Remedial
Action, Operation and Maintenance, Performance Monitoring, and
any schedules or plans required to be submitted pursuant thereto.
| Iv. EINDINGS OF FACT
The following constitutes an outline of the.facts upon which this
Order is based:
*A. The Chevron Chemical Company Site (Site) is located in the
3100 block of North Orange Blossom Trail (Hwy 441), within Orange

County, Orlando Florida. The Site is bordered to the East by



Orange Blossom Trail, to the West by industrial facilities, to
the South by railrocad tracks, and to the North by a mobile home
park. Lake Fairview is located approximately 1,000 feet
northwest of the property. The total area of the Site is
approximately 5 acres.

B. The Chevron Chemical Company owned and operated the Site as a
chemical-blending facility for pesticides and other crop sprays
from 1950 to 1976. Chemicals used as carrier solvents in
pesticide formulation included xylene, kerosene, mineral oil,
mineral spirits and aromatic naphtha. A few of the pesticides
formulated in large volumes consisted of chlordane, DDT, BHC-
lindane, dieldrin, and aldrin. A rinsate lagoon was used to
collect drum rinsate and storm water.

C. In 1978, the Site was purchased “as is" by Mr. Robert R.
Uttal, owner and operator of Central Florida Mack Truck Company.
Uttal dismantled and sold much of the pesticide formulating and
storage equipment and disposed of the_remaining inventory and
cleaning residues on site. The Site was utilized as a truck
séies and service fécility until 1987. Waste o0il, solvents and
motor fuels were stored and spilled or disbosed of on Site.
Various truck parts, including used oil filters were also
disposed of on Site.

D. Central Florida Mack Truck Company went out of business in
1987, with Mr. Uttal retaining ownership of the property.

‘Chevron Chemical Company purchased the property from Mr. Uttal in

1994.
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E. At the request of Chevron Chemical Company, a consulting firm
conducted an investigation to determine the extent of soil and
groundwater contamination at the Site. The investigation was
conducted in the summers of 1981 and i982. The final report was
issued in January, 1983. Laboratory analysis of on-site
groundwater and soil samples indicated that concentrations of
arsenic and lindane exceeded primary drinking water standards.
Chlordane, DDD-o,p, and DDD-p,p were found in concentrations
exceeding EPA guidelines found in Quality Criteria for Water,
1976.
F. In May 1989, the EPA Field Investigation Team conducted a
Screening Site Inspection on the Site. During this investigation
surface soil, subsurface soil, and groundwater samples were
collected. The analytical results for the soil samples indicated
the presence of pesticides, benzene, toluéne, xylene, chlordane,
naphthalene, and metals. In additidn, the analytical results for
the groundwater samples indicated the presence of metals,
benzene, toluene, xylene, pesticides, trichlorethylene and
chlorobenzene.
G. In September 1990, Brown and Caldwell Consultants conducted a
Contamination Assessment Report on the Site. During this
investigation surface soil, subsurface soil, and groundwater
samples were collected. The results of_the soil sampling
indicated the presencé of chlordane, xylene, dieldrin, aldrin,
‘end in, heptachlor, ethion, and arsenic. Groundwater samples
indicated the presence of benzene, toluene, xylene,

chlorobenzene, BHC isomers, aldrin, dieldrin, and heptachlqr.



-10-

H. The analytical data presented is consistent with the general
historical information regarding the former pesticide blending
and the truck servicing facility.

I. The Site lies in the Atlantic Coastal Plain Physiographic
Province in Central Florida. The Orlando area lies in the
highland region which is an area of karst terrain, characterized
by hummocky, undulating topography along with numerous lakes, and
depressions. The geology of the site and region is characterized
by a shallow (30 feet) layer of loose porous sand, a thick (0-200
feet) layer of clay, sand and phosphatic limestone (Hawthorne
Formation) and underlying deposits of limestone and anhydrite to
about 6500 feet below land surface (BLS).

J. The groundwater regime at the site consists of an unconfined
surficial aquifer, extending from around 6 feet to a depth of
approximately 30 feet, flowing in a north-easterly direction at
an estimated rate of 12 feet per year. The surficial aquifer has
been classified by EPA as a Class II équifer,-or a potential
source ¢f drinking water. The State of Florida classified the
surficial aquifer as Class G-II, for potable water usage. The
Hawthorne Formation, which begins at 30.feet, is a clay layer
which serves as the confining unit between the surficial aquifer
and the deeper and more extensive Floridan aquifer.

K. The Floridan aquifer is highly permeable and extensive in the
area. The aquifer is considéred to be semi-confined. It is the
‘principle potable water producing zone for Orange County. The
Floridan aquifer is primarily composed of limestone-and is

estimated to be between 1,500 and 2,000 feet thick. Thg_top of
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the Floridan aquifer is approximately 130 to 150 feet deep in the
viéinity of the site.

L. The nature of release of contaminants has been identified as
contaminated soils leading to the release of contaminants to the
groundwater through downward migration. The groundwater is the
primary migration pathwéy of concern due to the extent of the
contaminant plume.

M. Groundwater is the major pathway of concern. Two municipal
systems operate wells located within a 4-mile radius of the Site.
Private wells within a 4-mile radius serve an estimated 1470
persons. Given, however, the presence of a municipal drinking
water system in the area of the Site, there are no known drinking
water weils in the vicinity of the groundwater plume. The
nearest well that could potentially be used for drinking water is
about 3/4 of a mile northwest of the Site.

N. On May 15, 1990, én Administrative Order on Consent, EPA
Docket No. 80-37-C, was executed between the EPA, Robert R. Uttal
and Chevron Chemical Company for the performance of a CERCLA
removal action at the Site. Chevron prepared and submitted a
Removal Action Plan, which incorporated Site clearance, soil
removal, Site dewatering, treatment, and disposal of treated
water to an infiltration gallery onsite. The plan was approved
by the EPA. The AOC was conducted in accordance with

the National Contingency Plan but did not address the loﬁg—term
‘remediation of the groundwater at the Site.

O. On April, 11 1991, the Agency for Toxic Substances and

Disease Registry (ATSDR) established soil cleanup levels for the
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site based on chlordane as the indicator chemical of most concern
to human health:

50 mg/kg in shallow soils and 100 mg/kg in deeper soils.

P. The Removal Action commenced in December 1991, and continued
through September 1992. An EPA On Scene Coordinator or TAT was
on site during all demolition, construction, excavation and
shipping activity. Structures, including an office building,
remnants of a burned warehouse and a large water tower, were
demolished and removed from the site. During the excavation, a
floating non-aqueous phase liquid (NAPL) consisting of weathered
gasoline and diesel, was removed from the surface of the
groundwater in the area formerly occupied by the rinsate lagoons.
Groundwater infiltration and decontamination water was collected
from the excavation and treated to meet Federal and State ARARs.
Q. Approximately 17,650 tons of non-hazardous,
pesticide/petroleum cross contaminated soil was removed to
Chemical Waste Management's Class I hazardous waste landfill in
Carlyss, Louisiana and 4500 tons of non-hazardous petroleum
contaminated soils were sént to C. A. Meyer Paving in Clermont,
Florida for thermal treatment and recycling into soil cement and
asphalt. Approximately 131 tons of listed hazardous waste
(originating from an ethyl parathion spill and disposal of drums
containing chlordane) was shipped to Rollins Environmental
Services in Deer Park, Texas. for incineration.

R. Groundwater samples taken prior to the removal action
detected benzene, chlorobenzene, dichlorobenzenes, ethylbenzene,

xylene, toluene and BHC isomers downgradient of the site.
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S. The site is presently secured and unoccupied. All structures
and debris have been removed and over 50% of the surface area
contains imported clean fill to a minimum depth of 1 foot.

T. On'May.13, 1994, (59 Fed. Reg. 27989), pursuant to section
105 of CERCLA, 42 U.S.C. § 9605, EPA placed the Site on the
National Priorities List, set-forth at 40 C.F.R. Part 300,

| Appendix B.

U. In response to a releése or substantial threat of release of
hazardous substances at or from the Site, Chevron commenced on
April 14, 1993, a Remedial Investigétion and Feasibility Study
(“RI/FS") for the Site pursuant to CERCLA and the National
Contingency Plan, 40 C.F.R. § 300.430.

V. The Remedial Investigation (“RI") Report was completed on
November 12, 1994, and the Feasibility Study (“FS”) Report was
completed on February 9, 1995.

W. Pursuant to Seétion 117 of CERCLA, 42 U.S.C. § 9617, EPA
published notice of the completion of the FS and of the proposed
plan for remedial action on July 18, 1995, in a major local
newspaper of general circulation and provided opportunity for
public comment on the proposed remedial action.

X. The decision by EPA on the remedial action to be implemented
at the Site is embodied in a Record of Decision (“ROD")/ executed
on May 22, 1996, on which the State had an opportunity to
comment. The ROD includes a responsiveness summary to the public
s«comments. The ROD is supported by an administrative record that
contains the documents and information upon which EPA based the

selection of the response action. The administrative recoird is
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available for public review at EPA's regional office in Atlanta,

Georgia and at the Edgewater Branch Public Library.

Y. The results of the RI confirmed that the contaminants of
concern in the soil were pesticides, including chlordane, and
Volatile Organic Compounds, including xylene. The contaminants
of concern in the groundwater as supported by the RI, were VOCs,
pesticides, and metals. The RI results also showed that the
groundwater contamination concentrations are relatively low and
the concentrations of the VOCs generally show an overall decline.
The contaminant plume appears to have reached steady state
conditions and is apparently limited to the surficial aquifer.

Z. The population that is at risk includes any future residents
of the Site itself, and any future users of the groundwater at
the Site and immediately down gradient. The current land.use
around the Site is a mix of commercial and residential.
Commercial properties are located on three sides of the property.
Residential property consisting of two trailer parks is located
just north of the Site. According to the Orange County Planning
Department, future land use on all sides of the Site is projected
to be industrial/commercial. |

AA. The contaminated soils from the Site were removed prior to
issuance of the ROD. The major components of the remedy selected
in the ROD address the groundwater and include: natural
attenuation; groundwater monitoring to document achievement of
the groundwater clean-up levels; and a contingency plan that
includes the installation of a subsurface filter wall if.natural

attenuation does not continue as anticipated. Air stripping,
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hydraulic gradient control, or source removal will be implemented

if necessary.

V. W

A. The Site is a "facility" as defined in Section 101(9) of
CERCLA, 42 U.S.C. § 9601(9).

B. Respondent is a "person" as defined in Section 101(21) of
CERCLA, 42 U.S.C. § 9601(21).

C. The Respondenﬁ is a "liable party" as defined in Section

107 (a) of CERCLA, 42 U.S.C. § 9607(a), based on its ownership and
operation of the Site.

D. The contaminants found at the Site include "hazardous
substances" as defined in Section 101(14) of CERCLA, 42 U.S.C. §
9601 (14).

E. These hazardous substances have been released from the Site
into the soil and groundwater at the Site.

F. The disposal and migration of hazardous substances into the
soil and groundwater at and/or from the Site constitute a
"release" as defined in Section 101(22) of CERCLA, 42 U.S.C. §
9601 (22) .

G. The potential for future migration of hazardous substances at
and/or from the Site poses a threat of a "release" as defined in
Section 101(22) of CERCLA, 42 U.S.C. § 9601(22).

H. The actual and threatened release of one or more hazardous
substances from the Site present an imminent and substantial
*endangerment tQ the public héalth or welfare or the environment
within the meaning of Section 106 (a) of CERCLA, 42 U.S.C. §

9606 (a) . e

"
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I. The actions required by this Order are necessary to protect
the public health, welfare, and the environment and are not
inconsistent with the NCP and CERCLA.
VI. NOTICE TO THE STATE
A. On May 29, 1997, prior to issuing this Order, EPA notified
the State of Florida, as represented by the Florida Department of
Environmental Protection that EPA would be issuing this Order.
VII. ORDER
Based on the foregoing Findings of Fact, Conclusions of Law,
Determinations, and the Administrative Record for this Site, EPA
hereby orders that Respondent comply with the terms of this
Administrative Order, including but not limited to, all
Appendices to this Order, all documents incorporated by reference
into or to be developed pursuant to this Order, and all schedules
and deadlines in this Order, attached to this Order, incorporated
by reference into this Order, or to be develobed pursuant to this
Order, and perform the following actions.
VIII. WORK TO BE PERFORMED
A. Appendix 2 to this Order is the SOW which sets forth the
major tasks that must be completed by Respondent to implement the
Work at the Site. The SOW is incorporated into this Order by
reference as if fully set forth herein and is therefore both a
requirement and an enforceable part of this Order. |
B. Respbndent shall cooperate with EPA in providing information
‘regarding the Work to the public. As requested by EPA,
Respondent shall participate in the preparation of such

information for distribution to the public and in public meetings
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which may be held or sponsored by EPA to explain activities at or
relating to the Site.
C. All aspects of the Work to be performed by Respondent
pursuant to this Order shall be under the direction and
supervision of a qualified contractor ("Supervising Contractor")
who shall be a qualified professional_engineer or geologist with
expertise in hazardous waste .cleanups, the selec;ion of which
shall be subject to disapproval by EPA. Within ten (10) days
after the effective date of this Order, Respondent shall submit
to EPA in writing the name, title, and qualifications of any
contractor proposed to be the Supervising Contractor, including
primary support entities and staff. EPA will issue a notice of
disapproval or an authorization to proceed.
D. If EPA disapproves a proposed Supervising Contractor,
Respondent shall submit to EPA within fifteen (15) calendar days
after receipt of EPA's disapproval of the Supervising Contractor
previously proposed, a list of contréctors, including primary
support entities and staff, that would be acdeptaLle to
Respondent. EPA shall, after receipt of the list, provide
written notice of the names of the contractors it disapproves and
an authorization to proceed with respect to any of the other
contractors. Respondent may select any contractor from that list
that is not disapproved and shall notify EPA of the name of the
Supervising Contractor selected within ten (10) days of EPA's
sauthorization to proceed.
E. If at any time\thereafter, Respondent proposes to use a

different Supervising Contractor for Work at the Site, RESpondent
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shall notify EPA and shall obtain an authorization to proceed
from EPA before a néw Supervising Contractor performs any Work
under this Order. Any change in the Supervising Contractor made
pursuant to this paragraph, shall not excuse any Work, deadlines,
or schedules required under this Order.
F. The purpose of the Remedial Design/Remedial Action is to
design, construct, operate and maintain, and monitor the
performance of the selected remedy to ensure protection of human
health and the environment. The Remedial Design (discussed in
Paragraph G, below) includes those activities to be undertaken by
Respondent to develop the final plans and specifications, general
provisions, and special requirements necessary to translate the
" ROD into the remedy to be constructed during the Remedial Action
phase (discussed in more detail in Paragraph H, below). The
-Remedial Action involves the implementation phase of Site cleanup
or actual construction of the remedy. The Remedial Action is
based on the Remedial Design to achieve the Performance Standards
at the Site. The major tasks that Respondent must complete and
the deliverables.associated with each task to support the Work
are described in the SOW. EPA approval of a task or deliverable
shall not be construed as a guarantee of the ultimate adequacy of
such a task or deliverable.
G. Remedial Degign -

1. Within 45 déys after E?A's issuance of an

Aauthorization to proceed,pursuant to Parégraph C or D above,
Respondent shall submit to EPA and the State a work plan, as

noted in the attached SOW, for the design of the Remediaf‘Action

‘. -
v
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_at the Site ("RemediallDesign Work Plan"). The Remedial Design
Work Plan, and the other deliverables submitted pursuant to or in
conjunction with the Remedial Design Work Plan, shall provide for
design of the remedy set forth in the ROD in accordance with the
SOW and, upon their approval by EPA, shall be incorporated into
and become enforceable under this Order. Within 45 days after
EPA's issuance of an authorization to proceed, Respondent shall
also submit to EPA and the State a Health and Safety Plan for
" field design activities which conforms to the applicable
Occupational Safety and Health Administration and EPA
requirements including, but not limited tb, 29 C.F.R. § 1910.120.

2. The Remedial Design Work Plan shall include plans
and schedules for implementation of all remedial design and pre-
design tasks identified in the SOW, and shall be developed in
conjunction with other deliverables identified in the SOW,
including, but not limited te, the following items: (1) a
Sampling and Analysis Plan (including, but not limited to, a
Quality Assurance Project Plan (QAPP) in accordance with Section
XV (Quality Assurance, Sampling and Data Analysis)); (2) a
Treatability Study Work Plan; (3) a preliminary design submittal;
(4) a draft design submittal; and (5) a pre-final/final design
submittal. 1In addition, the Remedial Design Work Plan shall
include a schedule for completion of the Remedial Action Work
Plan.

3. Upon approval of the Remedial Design Work Plan.and
the Sampling and Analysis Plan, and the Treatability Study Work

Plan, by EPA, after a reasonable opportunity for review_ghd
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comment by the State, and submittal to EPA and the State of the
Health and Safety Plan for all field activities,

Respondent shall implement the Remedial Design Work Plan.
Respondent shall submit to EPA and the State all plans,
submittals and other deliverables required under the approved
Remedial Design Work Plan in accordance with the approved
schedule for review and appréval pursuant to Section XIII (EPA
Review of Submissions). Unless otherwise directed by EPA,
Respondent shall not commence further Remedial Design activities
at the Site prior to approval of the Remedial Design Work Plan
and the Sampling and Analysis Plan, and the Treatability Study
Work Plan.

| 4. The draft design submittal, shall be a continuation
and expansion of the.preliminary design and shall include, at a
minimum, the following: (1) results of data acquisition
activities; (2) design criteria report; (3) a plan for satisfying
permitting requirements; (4) a treatability study final report;
(5) a draft design analyses; (6) draft plans and specifications;
{7) a draft construction schedule; and (8) a Performance
Standards Verification Plan. Any value engineering proposals
must be identified and evaluated during this review.
5. The pre-final/final design submittal shall include,

at a minimum, the following: (1) complete design analyses; (2)
final plans and specifications; (3) final éonstruction schedule;
« (4) a construction cost estimate; and (5) an Operation and

Maintenance Plan.



-21-

1. Concurreﬁt with the submittal of the pre-
final/final design, Respondent shall submit to EPA and the State,
a work plan for the performance of the Remedial Action at the
Site ("Remedial Action Work Plan"). The Remedial Action Work
Plan, and the other deliverables submitted pursuant to or in
conjunction with the Remedial Action Work Plan, shall provide for
construction of the remedy, in accordance with the SOW, as set
forth in the design plans and specifications in the approved
final design submittal and, upon their approval by EPA, shall be
incorporated into and become enforceable under this Order. At
the same time as they submit the Remedial Action Work Plan,
Respondent shall submit to EPA and the State a Construction
Health and Safety Plan/Contingency Plan for field activities
required by the Remedial Action Work Plan which conforms to the
applicable Occupational Safety and Health Administration and EPA
requirements including, but not limited to, 29 C.F.R. § 1910.120.

2. The Remedial Action Work Plan shall include plans'
and schedules for implementation of all remedial action tasks
identified on the SOW, and shall be developed in conjunction with
other deliverables identified in the SOW, including, but not
limited to, the following items: (1) the schedule for completion
of the Remedial Action; (2) schedule for developing and
submitting other required Remedial Action plans; (3) a Project

«Delivery Strategy; (4) a Construction Management Plan; and (5) a

Construction Quality Assurance Plan.
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3. Upon approval of the Remedial Action Work Plan, and
the other deliverables to be developed in conjunction with the
Remedial Action Work Plan as set forth in the SOW, by EPA, after
a reasonable opportunity for review and comment by the State,
Respondent shall implement the activities required under the

Remedial Action Work Plan. Respondent shall submit to EPA and

the State all plans, submittals, or other deliverables required

under the approved Remedial Action Work Plan in accordance with
the approved schedule for review and approval pursuant to Section
XIII (EPA Review of Submissions). Unless otherwise directed by
EPA, Respondent shall not commence physical on-site activities at
the Site prior to approval of the Remedial Action Work Plan and
such other deliverables to be devéloped in conjunction with the
Remedial Action Work Plan as set forth in the SOW.

4. Within ten (10) days after EPA approves the RA Work
Plan, Respondent shall notify EPA in writing of the name, title,
and qualifications of the construction contractor proposed to be
used in carrying out the Work under this Order. If at any time
Respondent proposes to change the construction contractor,
Respondent shall notify EPA immediately and shall obtain approval
from EPA, as provided in this paragraph, before the new
construction contractor performs any 6f the Work under this
Order. If EPA disapproves of the selection of any contractor as
the construction contractor, Respondent shall submit a list of
.contractors that would be acceptable to Respondent to EPA within
fifteen (15) days after receipt of EPA's disapproval of the

contractor previously selected. EPA will thereafter pro;ide
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written notice of the names of the contractors it approves, if
any.. Respondent may select any approved contractor from that
notice and shall notify EPA of the name of the contractor

elecﬁed within ten (10) days of EPA's designation of approved

contractors.

Operation and Maintenance Plan shall be developed and submitted
to EPA for review and approval in accordance with the SOW.
Respondent shall also develop and submit the Performance
Standards Verification Plan to EPA for review and approval in
accordance with the SOW. Upon approval by EPA, Respondent shall
implement the Operation and Maintenance Plan and the Performance
Standards Verification Plan.

J. Performance Standards - The Work performed by Respondent
pursuant to this Order shall, at a minimum, achieve the
Performance Standards.

K. Warrantiegs - Notwithstanding anylaction by EPA, Respondent'
remain. fully responsible for achievement of the Performance
Standards. Nothing in this Order, or in EPA's approval of the
Remedial Design or Remedial Action Work Plans, or approval of any
other submission, shall be deemed to constitute a warranty or
representation of any kind by EPA that full performance of the
Remedial Design or Remediai Action will achieve the Performance
Standards. Respondent's compliance with such approved documents
«does not foreclose EPA from seeking additional work to achieve

the applicable Performance Standards.
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L. Notification of Qff-Site Waste Shipment - All materials

removed from the Site shall be disposed of or treated at a
facility approved by the EPA Project Coordinator and in
accordance with Section 121(d) (3) of CERCLA, 42 U.S.C.
9621 (d) (3), with the U.S. EPA "Off-Site Policy," 40 C.F.R.

§ 300.440 (50 Fed. Reg. 49200, September 22, 1993), and with all
other applicable Federal, State and local requirements.
Respondent shall, prior to anyloff-site shipment of hazardous
substances from the Site to an off-Site waste management
facility, provide written notification to the appropriate state
environmental official in the receiving state and to the EPA
Project Coordinator, of such shipment of hazardous substances.
However, the notification of shipments shall not apply to any
off-Site shipments when the total volume of all shipments from
the Site to the State will not exceed ten (10) cubic yards.

1. The notification shall be in writing, and shall include
the following information, where available: (a) the name and
location of the facility to which the hazardous substances are to
be shipped; (b) the type and quantity of the hazardous substances
to be shipped; (c) the expected schedule for the shipment of.the
hazardous substances; and (d) the method of transportation.
Respondent shall notify the receiving state of major changes in
the shipment plan, such as a decision to ship the hazardous
substances to another facility within the same state, or to a
.facility in another state.

2. The identity of the receiving facility and state will be

LY TR
-

determined by Respondent following the award of the contract for
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Remedial Action construction. Respondent shall provide all
relevant information on the off-site shipments as soon as
practicable after the award of the contract and before the
hazardous substances are actually shipped.

3. The contents of this proQision shall not be considered to
be approval of the off-Site shipment of materials from the Site
where the ROD requires treatment and/or storage on-Site.

IX. CERTIFICATION OF COMPLETION
A. Within thirty (30) days after Respondent concludes that the
Remedial Action has been fully performed, and that the
Performance Standards have been attained, Respondent shall so
notify EPA and shall schedule and conduct a pre-certification
inspection to be attended by Respondent and EPA. The pre-
certification inspection shall be followed by a written Remedial
Action Report submitted within thirty (30) days of the inspection
by a registered professional engineer and Respondent's(') Project
Coordinator certifying that the Remedial Action has been
completed-iﬁ full satisfaction of the requirements of this Order.
If, after completion of the pre-certification ingpection and
receipt and review of the Remedial Action Report, EPA determines
that the Remedial Action or any portion thereof has not been
completed in accordance with ﬁhe Order, EPA shall notify
Respondent in writing of the activities that must be undertaken
to complete the Remedial Action and shall set forth in the notice
‘a schedule for performance of such activities. Respondent shall
perform all activities described in the notice in accordance with

the specifications and schedules established therein. JIf_EPA
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cdncludes, following the initial or any subsequent certification
of completion by Respondent that the Remedial Acﬁion has been
fully performed in accordance with this Order, EPA may notify
Respondent that the Remedial Action has been fully performed.
EPA's notification shall be based on present knowledge and
Respondent's certification to EPA, and shall not limit EPA's
right to perform periodic reviews pursuant to Section 121 (c) of
CERCLA, 42 U.S.C. § 9621 (c), or to take or require any action
that in the judgment of EPA is appropriate at the Site, in
accordance with 42 U.S.C. 8§88 9604, 9606, or 9607.
B. Within thirty (36) days after Respondent concludes that all
phases of the Work have been fully performed, Respondent shall
submit to EPA a written report, by a registered professional
engineer, certifying that the Work has been completed in full
satisfaction of the requirements of this Order. EPA shall
require such additional activities as may be necessary to
complete the Work, or EPA may, based upon present knowledge and
Respondent's certification to EPA, issue written notification to
Respondent that the Work has been completed. EPA's notification
shall not limit EPA's right to perform periodic reviews pursuant
tq Section 121{(c) of CERCLA, 42 U.S8.C. § 9621(c), or to take or
require any action that in the judgment of EPA is appropriate at
the Site, in éccordance with 42 U.S.C. §§ 9604, 9606 or 9607.

X. EPA PERIODIC REVIEW
Under Section 121 (c) of CERCLA, 42 U.S.C. §9621(c), and_any
applicable regulations, EPA may review the Site to assure that

the Work pefformed pursuant to this Order adequately p;gﬁeqts
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human health and the environment. Respondent shall conduct the
requisite studies, investigations, or other response actions as
determined necessary by.EPA in order to permit EPA to conduct the
review under Section 121 (c) of CERCLA. As a result of any review
performed under this paragraph, Respondent may be required to
perform addit‘onal response actions or to modify the Work
previously performed.

XI. ADDITIONAL RESPONSE ACTIONS
A. EPA may determine that, in addition to the Work identified in
this Order and attachments to this Order, additional response
actions may be necessary to meet the Performance Standards or to
protect human health and the environment. If EPA determines that
additional response actions are necessary, EPA will notify
Respondent and may require Respondent to submit a work plan for
such additional response actions. EPA may also require
Respondent to modify any plan, design, or other deliverable
required by this Order, including any approved modifications.
Respondent shall notify EPA of their intent to perform such
additional response actions within seven (7) days after receipt
of EPA's request for additional response actions.
B. Unless otherwise stated by EPA, not later than thirty (30)
days after receiving EPA's notice that additional responsé
actions are required pursuant to this Section, Respondent shall
submit a work plan for the additional response actions
*("Additional Response Action Plan") to EPA for review and
approval. The plan shall conform to the applicable requirements

of Sections VIII (Work to be Performed), XV (Quality Assurance
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Sampling and Data Analysis), and XVI (Compliance with Applicable
Laws) as appropriate. Upon approval by EPA, the Additional
Response Action Plan shall be incorporated into this Order as a
requirement of this Order and shall be an enforceable part of
this Order as if fully set forth herein. Upon approval of the
Additional Requnse Action Plan pursuant to the procedures set
forth in Section XIII (EPA Review of Submissions), Respondent
shall implement the Additional Response Action Plan according to
the standards, specifications, and schedule in the approved
Additional Response Action Plan.

XII. ENDAME-EMENT AND EMERGENCY RESPONSE
A. 1In the event of any action or occurrence after the effective
date of this Order which causes or threatens a felease of a
hazardous substance or which may present an immediate threat to
public health or welfare or the environment, Respondent shall
immediately take all appropriate action to prevent, abate, or
minimize such release or endangerment, and shall immediately
notify EPA's Project Coordinator, or, if the Project Coordinator
is unavailable( EPA's alternative Project Coordinator. If
neither of these persons is available, Respondent shall notify
the EPA Region IV Hotline ét (404) 562-8700. Respondent shall
take such action in consultation with EPA's Project Coordinator
and in accordance with all applicable provisions of this Order,
including, but not limited to, the Health and Safety/Contingency
‘Plans developed pursuant to the SOW. 1In the event that
Respondent fail to take appropriate response action as required

by this Section, and EPA takes that action instead, EPA,réserves
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the right to pursue reimbursement of all EPA's costs attributable
to the response action that are not inconsistent with the NCP.
B. Nothing in the preceding paragraph shall be deemed to limit
any authority of the United States to take, direct, or order any
appropriate action necessary to protect human health and the
environment 6r to prevent, abate, or minimize an actual or
threatened release of hazardous substances on, at, or from the
Site.

XIII. ERA REVIEW OF SUBMISSIONS
A. Upon'receipt of any plaﬂ, report, or other item which is
required to be submitted for approval pursuant to this Order, EPA
shall, in writing, either: (1) approve the submission; or (2)
disapprove the submission, notifying Respondent of deficiencies.
If such submission is disapproved, EPA shall either: (1) notify
Respondent that EPA will assume the responsibility for modifying
the submission to correct the deficiencies, including, if
necessary, the underlying Work; or (2) direct Respondent to
modify the submission and, if necessary, the underlying Work, to
cofrect the deficiencies.
B.. In the event of approval or modification by EPA, Respondent
shall proceed to take any action required by the plan, report, or
other item, as approved or modified.
C. Upon receipt of a written notice of disapproval and directive
for modification, Respondent shall, within thirty (30) days or
such other time as specified by EPA in its notice of disapproval
or request for modification, correct the deficiencies and

resubmit the plan, report, or other item for approval. ... .
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Notwithstanding the notice of disapproval, Respondent shall
proceed, at the direction of EPA, to take any action required by
any non-deficient portion of the submission.
D. If, upon resubmission, the plan, report, or item is not
approved, Respondent shall be deemed to be in violation of this
Order.
E. The provisions of this Order shall govern all proceedings
regarding the Work performed pursuant to this Order. 1In the
event of any inconsistency between this Order and any required
deliverable submitted by Respondent, the inconsistency will be
resolved in favor of this Order.

XIV. PRQGRESS REPORTS

A. In addition to the deliverables set forth in this Order,
Respondent shall submit written.monthly progress reports to EPA
with respect to actions and activities undertaken pursuant to
this Order. The progress reports shall be submitted on or before
the 5th day of each month beginning thirty (30) days following
the effective date of this Order. Respondent's obligation to
submit progress reports continues until EPA gives Respondent
written notice that Respondent has demonstrated, to EPA's
satisfaction, that all of the terms of this Order, including any
additional tasks which EPA has determined to be necessary, have
been completed. In addition, EPA may request periodic briefings
by Respondent to discuss the progress of the Work.
‘B. At a minimum, these progress reports-shall: (1) describe the
actions which have been taken to comply with this Order during

the prior month; (2) include all results of sampling and, tests
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and all other data received by Respondent and not previously
submitted to EPA; (3) include all plans, reports, deliverables,
and procedures completed under the work plans during the previous
month; (4) describe all work planned for the next month with
schedules relating such work to the overall project schedule for
RA completion; and (5) describe all problems encountered and any
anticipated problems, any actual or énticipated delays, and
solutions developed and implemented to mitigate or address any
actual or anticipated problems or delays.

C. Upon the occurrence of any event during performance of the
Work or additional response actions which, pursuant to Section
103 of CERCLA, 42 U.S.C. § 9603, requires reporting to the
National Response Center, Respondent shall promptly orally notify
the EPA Project Coordinator, or in the event of the
unavailability of the EPA Project Coordinator, the EPA Region IV
Hotline at (404) 562-8700, in addition to the reporting required
by Section 103 of CERCLA, 42 U.S.C. § 9603. Within ten (10) days
of the onset of such an event, Respondent shall furn.sh to the
EPA a written report setting forth the events which occurred and
the measures taken, and to be taken, in response thereto. Within
thirty (30) days of the conclusion of such an event, Respondent
shall submit a report setting forth all actions taken.

D. Respondent shall submit each year, within thirty (30) days of
the anniversary of the effective date of this Order, a summary
report to EPA setting forth the status of the Work which shall at
a minimum include a statement of tasks accomplished in the

preceding year, a statement of tasks remaining to be , .

-
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accomplished, and provide a schedule for implementation of the
remaining Work.
XV. QUALITY ASSURANCE SAMPLING AND DATA ANALYSIS
A. Respondent shall use the quality assurance, quality control,
and chain 6f custody procedures in accordance with EPA's "Interim
Guidelines and Specifications’ For Preparing Quality Assurance
Project Plan" (QAMS-005/80) and the "EPA Region IV, Engineering
Support Branch Standard Opérating Procedures and Quality
Assurance Manual" (U.S. EPA Region IV, Environmental Services
Division, May, 1996), and subsequent amendments to such
guidelines, while conducting all sample collection and analysis
activities required herein by any plan. Prior to the
commencement of any monitoring project under this Order,
Respondent shall submit for approval by EPA a Quality Assurance
Project Plan ("QAPP") that is consistent with applicable
guidelines. Respondent shall assure that EPA personnel or
authorized representatives are allowed access to any laboratory
. utilized by Respondent in implementing this Order.
B. Respondent shall make available to EPA the results of all
sampling and/or tests or other data generated by Respondent with
respect to the implementation of this Order, and shall submit
these results in monthly progress reports as described in Section
XIV (Progress Reports) of this Order.
C. At the request of EPA, Respondent shall allow split or
‘duplicate samples to be taken by EPA, and/or their authorized
representa;ives, of any samples collected by Respondent pursuant

to the implementation of this Order. Respondent shall notify EPA
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not less than fbdrteen_(14) days in advance of any sample
collection activity. In addition, EPA shall have the right to
take any additional samples that EPA deems necessary.
D. Respondent shall ensure that the laboratories utilized by
Respondent for analyses participate in an EPA quality
assurance/quality control program equivalent to that which is
followed by EPA and which is consistent with EPA document
QAMS-005/80. In addition, EPA may require Respondent to submit
daté packages equivalent to those generated in the EPA Contract
Laboratory Program (CLP) and may require laboratory analysis by
Respondent of performance samples (blank and/or spike samples) in
sufficient number to determine the capabilities of the
laboratory.
E. Notwithstanding any provision of this Order, the United
States hereby retains all of its information gathering,
inspection and enforcement authorities and rights under CERCLA,
.the Solid Waste Disposal Act (SWDA), 42 U.S.C. §§ 6901 et seq.,
and ény other applicable statutes or regulations.

XVi. COMPLIANCE WITH APPLICABLE LAWS
A. All actions by Respondent pursuant to this Order shall be
performed in accordance with the requirements of all applicable
or relevant and appropriate laws, as required by CERCLA and the
NCP. The United States has determined that the activities
contemplated by this Order are consistent with the NCP.
*‘B. Except as provided in Section 121(e) of CERCLA, 42 U.S.C.
§ 9621 (e), and the NCP, no permit shall be required for any

portion of the Work conducted entirely on the Site. Where any
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portion of the Work requires a federal or state pérmit or
approval under CERCLA and the NCP, Respondent shall submit on a
timely basis applications and take all other actions necessary to
obtain all such permits or approvals.
C. This Order is not, and shall not be construed to be, a permit
issued pursuant to any federal or state statute or regulation.
D. Respondent shall include in all contracts or subcontracts
entered into for Work required under this Order provisions
stating that such contractors or subcontractors, including their
agents and employees, shall perform all activities required by
such contracts or subcontracts in compliance with all applicable
laws and regulations. Respondent shall provide a certification.
to the United States that such provision has been included in its
contracts and subcontracts, within fifteen (15) days of final
execution of contracts for Remedial Design, Remedial Action,
Operation and Maintenance, and Performance Monitoring work.
XVII. PRQJECT COORDINATOR
A. Within fifteen (15) days after the effective date of this
Order, Respondent shall designate a Project Coordinator and shall
submit the name, address, and telephone number of the Project
Coordinator to EPA. -Respondent's Project Coordinator shall be
responsible for overseeing the implementation of this Order. If
Respondent wishes to change their ﬁroject Coordinator, Respondent
shall provide written notice to EPA, five (5) days prior to
‘changing the Project Coordinator, of the name and qualifiéations

of the new Project Coordinator.
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B. All communications, whether written or oral, from Respondent
to EPA shall be directed to EPA's Project Coordinator or
Alternate Project Coordinator who shall be a Remedial Project
Manager (RPM) or On-Scene Coordinator (OSC). EPA's Project
Coordinator is:

Randy Bryant

Remedial Project Manager
United States Environmental Protection Agency

61 Forsyth Street

Atlanta, Georgia 30303

(404) 562-8938
EPA's Alternate Project Coordinator is:

Jim McGuire, Chief

South Florida Section

South Superfund Remedial Branch

United States Environmental Protection Agency

61 Forsyth Street,

Atlanta, Georgia 30303

(404) 562-8911
C. EPA has the unreviewable right to change its Project
Coordinator or Alternate Project Coordinator. If EPA changes its
Project Coordinator or Alternate Project Coordinator, EPA will
inform Respondent in writing of the name, address, and telephone
number of the new Project Coordinator or Alternate Project
Coordinator.
D. EPA's Project Coordinator and Alternative Project
Coordinator shall have the authority lawfully vested in a RPM and
0SC by the Naticnal Contingency Plan, 40 C.F.R. Part 300. In
addition, EPA's Project doofdinator or Alternative Project
Coordinator shall have authority, consistent with the National

Contingency Plan, to halt any work required by this Order and to

take any necessary response action. -
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E. The absence of the EPA Project Coordinator from the Site
shall not be cause for stoppage or delay of Work.

XVIII. SITE ACCESS
A. At all reasonable times from the effective date of this Order
until EPA provides written notification that the Work has been
completed pursuant to Sectiom IX (Certification of Completion) of
this Order, EPA and its authorized representatives and
contractors shall have the authority to enter and freely move
about all property at the Site and off-Site areas to which access
is required to implement this Order, including areas subject to
or affected by the cleanup or where documents required to be
prepared or maintained by this Order are located, to the extent
access to the property is controlled by or available to
Respondent. Access shall be allowed for the purposes of
conducting any activity authorized by or related to this Order(
including but not limited to: 1) inspecting conditions,
activities, the results of activities, records, operating logs,
and contracts related to the Site or Respondent and its
representatives or contractor pursuant to this Order; 2)
reviewing the progress of Respondent in carrying out the terms of

this Order; 3) conducting tests or inspections as EPA or its

authorized representatives or contractors deem necessary to

verify data or information-submitted to EPA, take sémples or
investigate contamination at or near the Site; 4) assess the need
for planning and implementing additional remedial or response
activities at or near the Site; or 5) using a camera, sound

recording device or other documentary-type equipment. .

-
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XIX. ACCESS TO SITE NOT OWNED BY RESPONDENTS

A. If the Site, or the off-Site area that is to be used for
access, or other property subject ﬁo or affected by the cleanup
or where documents required to be prepared or maintained by this
Order are located, is controlled or owned in whole or in part by
parties other than Respondent, Respondent will obtain, or use
their best efforts to obtain, access agreements from such parties
within thirty (30) days of the effective date of this Order.

Such agreements shall provide access for EPA, its contractors and
oversight foicials, the State and its contractors, and
Respondent or Respondent's authorized representatives and
contractors, and such agreements shall specify that Respondent is
not EPA's representative with respect to liability associated
with Site activities. Copies of such agreements shall be.
provided to EPA pridr to Respondent's initiation of field
activities. Respondent's best efforts shall include providing
reasonable compensation to any off-Site property owner.

B. If access agreements are not obtained within the time
referenced above,. Respondeﬁt shall immediately notify EPA in
writing of its failure to obtain access. EPA may use its legal
authoriﬁies to obtain access for'Respondent, may perform those
tasks or activities requiring access with EPA contractors, or may
terminate the Order if Respondent cannot obtain access
agreements. If EPA performs those tasks or activitieé requiring
*access with EPA contractors and does not terminate the Order,
Respondent shall perform all other activities not requiring such

access, and shall be liable to EPA for reimbursement of all
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costs, including attorney fees, incurred in performing such
activities. Respondent shall integrate the results of any such
tasks undertaken by EPA into their reports and deliverables. EPA
reserves the right to seek cost recovery for all costs and
attorney fees incurred by the United States to obtain access for
Respondent. |
C. Notwithstanding any provision of this Order, the United
States retains all of its access authorities and rights under
CERCLA and any other applicable statutes or regulations.

XX. ACCESS TO INFORMATION AND DATA/DOCUMENT AVAILABILITY
A. Respondent shall.provide-to EPA and its authorized
representatives, upon request, access to inspect and/or copy all
documents and information in its possession and/or control or
that of its contractors or agents relating to activities at the
Site or to the implementation of this Order, including all files,
records, documents, photographs, sampling and analysis records,
chain of custody records, manifests, trucking logs, receipts,
reports, sample.traffic routing, correspondence, or other
documents or information relating to remedial activities and
other Work required under the Order.
B. Respondent may assert a claim of business confidentiality
covering part or all of the information submitted to EPA
pursuant to the terms of this Order under 40 C.F.R. § 2.203, to
the extent permitted by and in accordance with Section 104 (e) (7)
‘of CERCLA, 42 U.S.C. § 9604 (e) (7). This claim shall be asserﬁed
iﬁ the manner described by 40 C.F.R. § 2.203(5) and shéll be

substantiated by Respondent at the time the assertion jis

.
-

made.




-39-

Information determined.to be confidential by EPA will be given
the protection specified in 40 C.F.R.'Part 2. If no claim of
confidentiality accompanies specific documents or information
when they are submitted to EPA, or if EPA has notified the
Respondent that the documents or information are not confidential
under the standards of Section 104 (e) (7) of CERCLA and 40 C.F.R.
§ 2.203(b), the public may be given access to such documents or
information by EPA or the State without further notice to
Respondent.
C. Respondent shall not assert confidentiality claims with
respect to any data related to Site conditions, sampling, or
monitoring.
D. Respondent shall maintain, for the period during which this
Order is in effect, an index of documents that Respondent.claims
contain privileged iﬁformation or confidential business
information. The index shall contain, for each document, the
date, author, addressee, and subject of the document. Upon
written request from EPA; Respondent shall submit a copy of the
index to EPA. |

XXI. RECORD PRESERVATION
A. Respondent shall provide to EPA, upon request, copies of all
documents and information within, or which come within, their
possession and/of control or the control of their contractors or
agents relating to activities at the Site'or to the
‘implementation of this Order, .including but not limited to
sampling, analysis, chain of custody records; manifests, trucking

logs, receipts, reports, sample traffic routing, correspondence,
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or other documents or information related to the Work.
Respondent shall also make available to EPA, for purposes of
investigation, information gathering, or testimony, their
employees, agents, or representatives with knowledge of relevant
facts concerning the performance of the Work.

B. Until EPA provides writteh notificaticn that the Work has
been completed pursuant to Section IX (Certification of
Completion), Respondent shall preserve and retain, and shall
instruct its contractors and agents to preserve and retain, all
documents, records, and information of whatever kind, nature, or
description relating to the performance of the Work.

C. All records and documents in Respondent's possession at any
time prior to termination of this Order, that relate in any way
to the Site shall be preserved and retained by Respondent for a
minimum of ten (10) years after EPA provides written
notification, pursuant to Section IX (Certification of
Completion) of this Order, that the Work has been completed.
Respondent shall acquire and retain copies of all documents that
‘relate to the Site and that are in the possession of theirs
employees, agents, accountants, contractors, or attorneys. After
this ten (10)-year period, Respondent shall notify EPA at least
ninety (90) days before the documents are scheduled to be
destroyed and, upon request of EPA, shall deliver said records or
documents to EPA at no cost.

‘D. EPA has the discretion to request that all records and

documents be retained for a longer period of time by Respondent.

[
u
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E. Within 45 days after the effective date of this Order,
Respondent shall submit a written certification to EPA's Project
Coordinator that they have not altered, mutilated, discarded,
destroyed or otherwise disposed of any records, documents or
other information relating to their potential liability with
regard to the Sit- since_notification of potential liability by
the United States or the State or the filing of suit against it
regarding the Site. Respondent shall not dispogse of any such
documents without prior approval by EPA. Respondent shall, upon
EPA's request and at no cost to EPA, deliver the documents or
copies of the ‘documents to EPA.

XXII. DELAY IN PERFORMANCE
A. Any delay in performance of this Order that, in EPA's
judgment, is not properly justified by Respondent under the terms
of this paragraph shall be considered a violation of this Order.
No delay in performance of this Order shall affect Respondent's.
obligations to fully perform all obligations under the terms and
conditions of this Order.
B. Respondent shall notify EPA of any delay or anticipated delay
in achieving compliance with any requirement of this Order. Such
notification shall be made by telephone to-EPA's Project
Coordinator or Alternate Projecﬁ Coordinator within 48 hours
after Respondent first knéw or should have known that an event
might cause a delay. Respondent shall adopt alil reasonable
‘measures to avoid or minimize any such delay. Within five (5)
business days after notifying EPA by telephone, Respondent shall

provide written notification fully describing the nature of the
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delay, the reasons the delay is beyond the control of Respondent,
any defenses under Section 106 (b) (1), 42 U.S.C. § 9606(b) (1),
available to Respondent for failing to comply with any relevant
reéuirements of this Order, the measures planned and taken to
minimize the delay, and a schedule for implementing the measures
that will be taken to hitigate the effect of the delay.

Financial inability to perform the Work, increased costs or
expenses associated with implementation of the activities
required by this Order, or failure to attain the Performance
Standards shall not be considered circumstances beyond the

control of Respondent.

XXIII. REIMBURSEMENT OF RESPONSE COSTS
A. EPA reserves the right to demand that Respondent reimburse
EPA for all response costs incurred by the United States
including those costs incurred in overseeing Respondent's
implementation of the requirements of this Order or in performing
any responsé action which Respondent fail to perform pursuant to
this Order. EPA may submit to Respondent, on a periodic basis,
an accounting of all response costs incurred by the United States
with respect to this Order. Response costs may include, but are
.ndt limited to, costs incurred by the United States in overseeing
Respondent's implementation of the requirements of this Order and
in performing activities as part of the RD/RA and community
relations, including any costs incurred while obtaining access
*for Respondent. Costé'shall include all direct and indirect
costs, including, but not limited to, time and travel costs of

EPA personnel and associated indirect costs, contractor, costs,
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_ cooperative agreement costs, compliance monitoring, including the
collection and analysié of split samples, inspection of RD/RA
activities, Site visits, discussions regarding disputes that may
arise as a result of this Order, review and approval or
disapproval of reports, and costs of performing any Work which
Respondent failed to perform pursuant to this Order. EPA's
certified Agency Financial Management System summary data (SPUR
Reports), or such other data summary as certified by EPA, shall
serve as the basis for payment demands.

B. EPA's demand for payment shall request that Respondent,
within thirty (30) days of receipt of each EPA accounting, remit
a certified or cashier's check for the amount of those costs.
Interest shall accrue from the latter of the date that payment of
a specified amount is demanded in writing, or the date of the
expenditure. The interest rate is the rate established by the
Department of the Treasury pursuant to 31 U.S.C. § 3717 and 4
C.F.R. § 102.13,.
C. Checks shall be made payable to "EPA Hazardous Substances
Superfund" and shall include the name of the Site, the Site,
identification number, the account number and the title of this
Order. Checks shall be forwarded to:

EPA-REGION IV

Attn: Superfund Accounting

P.O. Box 100142

Atlanta, GA 30384
D. Respondent shall send copies of each check and transmittal

.

-letter to EPA's Project Coordinator.
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XXIV.

The United States, by issuance of this Order,. assumes no
liability for any injuries or damages to persons or property
resulting from acts or omissions by Respondent, or its directors,
officers, employees, agents, representatives, successors,
assigns, contractors, or consultants in carrying out any action
or activity pufsuant to this Order. Neither EPA nor the United
States may be deemed to be a party to any contract entered into
by Respondent or their directors, officers, employees, agents,
successors, assigns, contractors, or consultants in carrying out
any action or activity pursuant to this Order.

XXV. ENFORCEMENT AND RESERVATIONS
A. EPA reserves the right to bring an action against Respondent
under Section 107 of CERCLA, 42 U.S.C. § 9607, for recovery of
any past or future response costs incurred by the United States
related to the Site and not previously reimbursed by Respondent.
This reservation shall include but not be limited to past costs,
indirect costs; the cost of oversight, costs for compiling the
cost documentation to support an oversight cost demand, as well
as accrual of interest as provided in Section 107 (a) of CERCLA.
B. Notwithstanding any other provision of this Order, at any
time during the response action, EPA may perform its own studieé,
complete the response action (or any portion of the response
action) as provided in CERCLA and the NCP, and seek reimbursement
sfrom Reépondent for its costs, or seek any other appropriate

relief.

L
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C. Nothing herein shall preclude EPA from continuing any
existing enforcement actions and/or taking any additional
enforcement'actions, including modification of this Order or
issuance of additional orders, and/or additional remediél or
removal actions as EPA may deem necessary, or from requiring
Respondent in the future to pérform additional activities
pursuant to CERCLA, 42 U.S.C. § 9606(a), et gseqg. or any other
applicable law, or from seeking judicial enforcement of this
Order. Respondent shall be liable under CERCLA Section 107 (a),
42 U.S.C. § 9607(a), for the costs of any such additional
actions.-

D. Notwithstanding any provision of this Order, the United
States hereby retains all of its information gathering,
inspection and enforcement authorities and rights under CERCLA,
SWDA, and any other applicable statutes and regulations.

E. Respondent shall be subject to civil penalties under Section
106 (b) of CERCLA, 42 U.S.C. § 9606(b), of not more than $27,500'
for each day in which a violation of this Order occurs or such
failure to comply continues. Failure to comply with this Order,
or any portion hereof, without sufficient cause, may_result in
liability under Section 107(c) (3) of CERCLA, 42 U.S.C.

§ 9607(c) (3), for punitive damages in an amount at least equal

to, and not more than three times the amount of any costs

'Effective January 30, 1997, the Debt Collection Improvement
Act of 1996 (31 U.S.C. § 3701), adjusted for inflation EPA's
civil monetary penalties through the issuance of the Civil
Monetary Penalty Inflation Adjustment Rule (40 C.F.R. Parfts 19
and 27). - .
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incurred by the Fund (as defined in CERCLA) as‘a result of such
failure to take proper.action.
F. Nothing in this Order shall constitute or be construed as a
release from any claim, cause of action, or demand in law or
equity against any person, firm, partnership, subsidiary or
corporation for any liability it may have arising out of or
relating in any way to the Site.

XXVI. ADMINISTRATIV D
Upon request by EPA, Respondent must submit to EPA all documents
related to the selection of the response action for possible
inclusion in the administrative record file. The Auministrative
Record supporting this action is available for review at
U.S. EPA, Region IV, 61 Forsyth Street, 9th Floor, Atlanta,

Georgia, 30303.
XXVII. EFFECTIVE DATE AND COMPUTATION OF TIME

Tﬁis Order shall be effective 15 days after this Order is
signed by the Deputy Director of the Waste Management Division,
EPA Region IV. All times for performance of ordered activities
shall be calculated from this effective date. When computing any
period of time under this Order, if the last day would fall on a
Saturday, Sunday, or legal holiday, the perioa shall run until
the next working day.

XXIIT. PPORTUNITY TO NFER
A. Respondent may, within five (5) days after this Order is
signed by the Deputy Director of the Waste Management Division,
EPA Region IV, make a written or oral request for a conference

with EPA Region IV to discuss this Order. If requested,. the

LR
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conference shall occur at 61 Forsyth Street, Atlanta, GA 30303.
All telephone coﬁmunications regarding a conference should be
directed to Rudolph C. Tanasijevich at (404) 562-9557, or to
Randy Bryant at (404) 562-8938. The written request for a
conference may be delivered to EPA by some means of personal
delivery other than certified mail.
B. The purpose and scope of the conference shall be limited to
issues involving the implementation of the response actions
required by this Order and the extent to which Respondent intends
to comply with this Order. This conference is not an evidentiary
hearing, and does not constitute a proceeding to challenge this
Order. It does not give Respondenﬁ a right to seek review of
this Order, or to seek resolution of potential liability, and no
official stenographic record of the confereﬁce will be made. At
any conference held pursuant to Respondent's request, Respondent
may appear in person or by an attorney or other representatives.
XXIX. E IN
Respondent shall provide, not later than five (5) days after the
effective date of this Order, written or verbal notice to EPA
stating unequivocally whether it will comply with the terms of
this Order. Any verbal notice must be confirmed in writing
within two (2) days of the giving of such verbal notice. A
written notice of intent (or written confirmation, as the case
may be) may be delivered to EPA by some means of personal
s«delivery other than certified mail. If Respondent does not
provide notice within five (5) days as specified above, or if

Respondent provides notice which does not state unequivgQcally
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that Respondent will comply with the terms of this Order, then
Respondent shall be deemed to have to have failed and refused to
comply with tﬁis Order and to have violated this Order. The
written notice or written confirmation reéuired by this paragraph
shall set forth, using facts that exist on or prior to the
effective date of this Order,- any "sufficient cause" defenses
asserted by Respondent under Sections 106 (b) and 107 (c) (3) of
CERCLA. The absence of a reéponse by EPA to the notice required
by this paragraph shall not be deemed to be an acceptance of
Respondent's assertions.
XXX. MODIFICATION
No material modifications shall be made to this Order without
"written notification to and written approval of EPA. The
notification required by this Section shall set forth the nature
of and reasons for the requested modification. No oral
modification of this Order shall be effective. Modifications
that do not materially alter the requirements of this Order, such
as minor schadule changes, may be made upon the written approval
of EPA. Nothing in this paragraph shall be deemed to alter EPA's
authority to supervise and modify this Order.
XXXI. SEVERABILITY

If a court issues an order that invalidates any provision of this
Order or finds that Respondent has sufficient cause not to comply
with one or more provis;dnsaqf this Order, Respondent shall

.remain bound to compiy-with all provisions of this Order not

PP W
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‘invalidated or determined to be subject to a sufficient cause

defense by the court's order.

\'Y\\\
So Ordered, th1s day ofxg f 1997.

AN e

Richard D. Green

Acting Director, Waste Management Division
Region IV

U.S. Environmental Protection Agency

EFFECTIVE DATE:
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RECORD OF DECISION
DECLARATION

SITE NAME AND LOCATION

Chevron Chemical Company
Orlando, Florida

STATEMENT OF BASIS AND PURPOSE

This decision document presents the selected remedial action for the Site
noted above. The remedy was.chosen in accordance with the
- Comprehensive Environmental Response, Compensation and Liability Act of

1980 (CERCLA). as amended by the Superfund Amendments and
Reauthorization Act of 1986 (SARA), and to the extent practicable, the
National Oil and Hazardous Substances Pollution Contingency Plan (NCP). This
decision is based on the administrative record for this Site.

The State of Florida, as represented by the Florida Department of
Environmental Protection (FDEP), has been the support agency during the
Remedial Investigation (R) and Feasibility Study (FS) process for the Chevron
Chemical Company Site. In accordance with 40 CFR 300.430, FDEP, as the
support agency, has provided input during the RI/FS process. FDEP agrees with
the groundwater remedy, but does not agree with no further action for soil.
FDEP is unwilling to concur with the ROD because the State would prefer a risk
level no greater than 1 x 10°. The potential risk associated with future
residential exposure at the adjacent trailer park is 9.0 x 10%. The potential risk
associated with future commercial exposure at the Site is 2.0 x 10°.

ASSESSMENT OF THE SITE

Unacceptable risk associated with this Site is due to the potential future
consumption of groundwater containing contaminants above either federal or
State of Florida groundwater standards. Actual or threatened releases of
hazardous substances from this Site, if not addressed by implementing the
response action selected in this Record of Decision (ROD), may present an
imminent and substantial endangerment to public health, welfare or the
environment.

DESCRIPTION OF THE SELECTED REMEDY

This remedy addresses the principal threats posed by the environmental
conditions at this Site.



The maqjor componer._of the remedy include: .
eNatural attenuation

e Groundwater monitoring fo document achievement of the
groundwater cleanup levels.

¢ A contingency plan that includes the installation of a subsurface filter
wall if natural attenuation does not continue as expected. Additional

enhancements, such as limited air sparging. hydraulic gradient control,
or source removal will be implemented if necessary.

e|nstitutional controls

STATUTORY DETERMINATIONS

The selected remedy is protective of human heaith and the
environment, complies with Federal and State requirements that are legally
applicable or relevant and appropriate to the remedial action, and is cost-
effective. This remedy utilizes permanent solutions and alternative treatment
technologies to the maximum extent practicable for this Site. This remedy
does not satisfy the statutory preference for treatment as a principal element.
However, the contaminants in groundwater are expected to naturally
attenuate within 8-10 years. In addition, given that there is no current exposure
to groundwater, there is no need for immmediate active treatment measures.

Because the remedy will result in hazardous substances remaining on-
site, a review will be conducted within five years after commencement of
remedial action to ensure that the remedy continues to provide adequate
protection of human health and the environment. The reviews will be
conducted every five years thereafter until health based levels are achieved.
Groundwater monitoring data will also be reviewed annually to gauge the
effectiveness of natural atteruation and to determine if the contingency

refneqy should Iye implemented.
\\ o 3 R Ao

Richard D. Green Date
Acting Director
Waste Management Division
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THE DECISION SUMMARY

1.0 SITE LOCATION AND DESCRIPTION

The Chevron Orlando site is located at 3100 North Orange Blossom Trail
(Highway 441) in Orlando, Orange County, Florida (see Figure 1). The site is in
Township 22 S, Range 29 E, Section 15. As shown on Figure 2, the site is
bordered on the east by Orange Blossom Trail and to the south by active
railroad tracks. The land use in the areas to the south and west of the site is
light industrial. The Armstrong Trailer Park, which is a residential mobile home
park, borders the site to the north. The 441 Trailer Park is north of the Armstrong
Trailer Park, and across Orange Blossom Trail to the east of the site. The Lake
Fairview Commerce Center is directly across Orange Blossom Trail to the east
of the site.

The site is 4.39 acres in size and is currently cleared, vegetated with grass,
fenced, and unoccupied. Lake Fairview is approximately 700 feet northeast of
the site. Lake Fairview is a remnant karst lake, which is approximately 400
acres in size.

2.0 SITE HISTORY AND ENFORCEMENT ACTIVITIES

The Chevron Chemical Company facility was in operation between 1950
and 1976 as a pesticide formulation plant. The facility received unblended
products in bulk liquid and powder form, and blended the products to make
pesticides and nutritional sprays for bulk wholesale distribution. The unblended
products were shipped in primarily by rail, formulated, packaged in drums, and
shipped out by truck. The historic site features included several above ground
storage tanks, a drum storage area, a drum rinse areq, two pesticide rinsate
ponds, three septic tank drain fields, and an underground petroleum storage
tank. The above ground tanks were used to store the petroleum distillates
which were used as blending agents (e.g.. xylene, ethylbenzene, and mineral
spirits). As shown on Figure 3, the rinsate ponds were located in the
northwestern portion of the site. The ponds were used for the collection and
disposal of storm water, pesticide formulating rinse water, drum rinse water,
and floor wash-down water. The underground storage tank was used to store
vehicle fuel. A floor drain was located in the formulating warehouse in a liquid
pesticide formulation area. The floor drain discharged onto the ground
surface near an abandoned rail spur located along the southern property
boundary.

Parathion, chlordane, phaltan, captan, malathion, and paraguat were
formulated at the site. DDT, difolatan, BHC-lindane, dieldrin, aldrin,
bromamine, and nutritional sprays (aqueous solution of copper, zinc,

* manganese, sulfur, and boron) were also formulated during this period of



operation. Chemico‘sed in pesticide formulation in‘ied xylene, kerosene,
mineral oil, mineral spirits, ethylbenzene, and aromatic naphtha.

Chevron discontinued the formulation of pesticides in 1976. According to
Chevron sources, Chevron removed the chemical inventory from the site,
drained the equipment lines and backfilled the rinsate ponds with soil.

In 1978, the property was sold and Central Florida Mack Trucks, a truck
sales and service company, began operations at the Site. Central Florida
Mack Trucks repaired and serviced diesel engine trucks. Body work and
painting were aiso conducted at the site. The facility generated waste oil and
waste degreasing solvent (from engine and parts cleaning operation). A
waste oil trough was located along the railroad spur on the southwestern side
of the site. Used oil filters, waste oil, diesel fuel, paint, and partially filled drums
of powdered pesticides were later discovered in the rinsate pond area during
the first Removal Action, along with discarded truck parts and debris.

In March 1984, during the operation of Central Florida Mack Trucks, a
tanker truck (owned by Waste Management, Inc.) filled with 3% hydrochloric
acid and an unknown amount of nitric acid, was stored on-+ite for repair. The
tanker leaked an estimated 3,000 to 6,000 gallons of acid, which resulted in an
explosion in the vicinity of the western rinsate pond. Waste Management
excavated the spill area and disposed of the contaminated soils.

Central Florida Mack Trucks discontinued its operation at the Site in
November 1986. On March 1, 1991, the pesticide formulating/warehouse
building on site burned down. The building debris was cleared from the rail
spur area and the south side of the site was fenced. Chevron purchased the
property in foreclosure from First Union Bank and the Resolution Trust Company
~in 1993 and 1994, respectively. '

During the period from 1982 to 1989, several investigations were conducted
1o assess the conditions at the site. The results of these studies indicated the
presence of some pesticides, VOCs, and metals in soil and/or groundwater
samples. '

In May 1989, an EPA contractor conducted a field investigation under the
authority of the Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA). Samples from the surface and subsurface soils and the
groundwater were collected at the site. The results of the sampling activities
identified the presence of pesticides, benzene, toluene, xylene, naphthalene
compounds, and metals in soil samples collected along the rail spur adjacent
to the former outfall from the floor drain. Chlordane was detected in soil
samples collected in the southwest corner of the site. Pesticides, metals,
benzene, toluene, xylene, and naphthalene compounds were detected in sail
‘samples collected in the vicinity of the former rinsate ponds.
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Analysis of the groun*ofer samples identified metais, !nzene, toluene, and
xylene in the samples collected near the floor drain outfall. Metals, pesticides,
xylene, benzene, trichloroethylene, and chlorobenzene were detected in'the

groundwater samples collected in the vicinity of the rinsate ponds.

During 1990, as a result of these studies, EPA and Chevron signed an -
Administrative Order on Consent (AOC) for a removal action at the Site. Site
contamination was further assessed in accordance with the requirements: of
the AOC.

The results of the assessment activities were used to define general areas of
soil contamination, and to identify the presence of groundwater !
contamination. The primary contaminants of interest identified through the
assessment were chlordane, DDT (and its daughter products), parathion, and a
variety of petroleum hydrocarbons.

The assessment results were also used to plan the Removal Action activities.
The Removal Action activities focused on removal of material which could be
a source of groundwater contamination or a risk fo human health, and
included the soil in the rinsate pond area, along the railroad spur, and |
adjacent to the historic aboveground storage tank area. The EPA authorized
Chevron to proceed with the Removal Action in August 1991. :

~ The Agency for Toxic Substances and Disease Registry (ATSDR) defined the
removal action goals and cleanup levels for the soils on site, to be protective
of human health via the inhalation and dermal contact routes of exposure.
The ATSDR goals were removal of shallow soils (0- to 1-foot below land surface)
with chlorinated pesticide concentrations in excess of 50 miligrams per '
kilogram (mg/kg). and removal of deeper soils (1-foot to the water table) | with
chiorinated pesticide concentrations in excess of 100 mg/kg. ATSDR
recommended the use of chlordane as an indicator chemical because
chlordane was considered the most prevalent and most toxic compound‘ to
humans and was found in the highest concentrations.

Prior to the removal action, additional sampling was conducted to
evaluate the potential for off-site migration of contaminants in the
groundwater and to evaluate the magnitude and extent of soil contcmlncmon.
Soil samples were collected using a 50-foot by 50-foot grid established ccross
the site. Samples were collected from 2 to 4 feet below land surface (BLS), 4
to 6 feet BLS, and 8 to 10 feet BLS. Groundwater samples were collected|via a
Hydropunch and the installation of four additional clusters of wells. Petroleum
hydrocarbons such as benzene, ethylbenzene, and xylene were the
predominant groundwater contaminants. Chlorinated pesticides were
detected sporadically; a-BHC and b-BHC were the most frequenﬂy detected

Jpesticides.




The removal och’vos conducted during the periS#® from December 1991
through September 1992. All site structures were demolished and removed
Approximately 17,780 tons of pesticide contaminated soil were excovc’red and
disposed of; 4,900 tons of petroleum contaminated soil were excavated and
treated; and 126,000 gallons of recovered stormwater and groundwater were
treated and discharged into an on site infiltration trench. All of the excavated
areas were backfilled with clean soil and the site was graded and seeded.
Figure 4 shows the areas that were excavated, and the depths of each

excavation.

In April 1993, Chevron and EPA entered into a separate AOC to conduct
an RI/FS pursuant to the EPA policy known as the Superfund Accelerated
Cleanup Model SACM). The purpose of the RI/FS was to evaluate
groundwater contamination at the Site and to evaluate potential soil
contamination in an adjacent trailer park and areas of off-site drainage. ;

Soil sampling was conducted in two phases at the adjacent Armstrong
Trailer Park. Based on the results of the sampling, a removal action was
conducted at the trailer park during March and April 1994, The soil cleanup
level was 4.9 ppm of chlordane. Approximately 230 tons of contaminated sail
was excavated from the trailer park. Most of the contaminated soil was
removed from an area adjacent to the northwest corner of the Site, a
probable location for surface water runoff (see Figure 5).

Groundwater sampling was also conducted in phases during the RI. Nine
existing monitoring wells were sampled in April 1993. Seventeen additional
wells were installed and subsequently sampled during September and OcTober
1993. .

The site was finalized on the NPL during May 1994. The RI/FS documeLTs
were finalized during March 1995,

3.0 HISTORY OF COMMUNITY RELATIONS

A public meeting was held on November 20, 1991, prior to the on-site
removal action. In addition, an administrative record and public comment
period were also established for the removal action.

A public meeting was held on July 29, 1993 to explain the upcoming IRI/FS
activities at the Site. The meeting was held at the Fire Fighters Council HoII in
Orlando. Another public meeting was held on March 17, 1994 prior to the
removal action at the Armstrong Trailer Park. The meeting was conducted at

the trailer park.

A fact sheet describing the status of Superfund activities was mailed to the
community during July 1994. | |

!
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The Florida Department of Health and Rehabilitative Services (HRS) held a
meeting on March 9, 1995 at the Armstrong Trailer Park. HRS held the meeting
to discuss their health assessment of the Site. EPA staff were present to discuss
Superfund activities. '

The Proposed Plan fact sheet was mailed to the community on July
18,1995. The administrative record was updated and relocated to the
Edgewater Branch Public Library, which is closer to the Site. A public meeting
was held on July 26, 1995 at the Edgewater Branch Public Library. The public
comment period was held from July 21, 1995 to August 18, 1995,

4.0 SCOPE AND ROLE OF ACTION

The planned actions for this Site address groundwater contamination. The
ROD further describes this remedy and is the only ROD anticipated for this Site.

- 5.0 SUMMARY OF SITE CHARACTERISTICS

5.1 Geology

The Chevron Orlando site is located in north-central Orange County, on the
Florida Peninsula. The topography of Orange County includes a highland
region which extends across the western part of the county, and a lowland
region in the eastern portion of the county along the St. Johns River. The
Orlando Ridge, Mount Dora Ridge, and part of the Lake Wales Ridge make up
the highland region, which is mostly sand hills or remnants of fossil beach ridges
that parallel the Atlantic coast.

The site lies within the Osceola Plain, in a small area between the Orlando
and Mount Dora Ridges. The ridges are differentiated from surrounding plains
by the profusion of mature karst lakes. The drainage in the vicinity of the site is
controlled by the topography, with the drainage basins for groups of lakes
defined by relic beach ridges.

The main drainage features in Orange County include small seasonal
streams, lakes and sinkholes. Drainage in Orange County, specifically in the
Orlando areq, also occurs through drainage wells. Between 1906 to 1961,
approximately 300 drainage wells were drilled in Orange County to control the
water levels in the area iakes. The sinkhole Iakes within the west-central part of
the county have no natural drainage outlets, except for infiltration into the
surficial aquifer. The maximum water level elevation in a lake is controlled by @
fixed-elevation weir. As the water level in the lake rises in response to rainfall
and overtops the weir, the overflow is channeled into the drainage wells. The

«drainage wells are constructed into the Floridan aquifer. Lake Fairview is the
closest lake to the Site. The southermnmost edge of the lake is located
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approximately 700 fe’worrhwest of the Site. ‘

The land surface elevation of the site ranges between 97 and 102 feet
above mean sea level. The elevation decreases to the north and east.
Historically, stormwater runoff flowed across the site to the north into a
drainage ditch, which discharged into a small pond in the northwest comer of
the site. The site topography was modified during the first Removal Action to
promote on-site infiltration of stormwater. Prior to the Removal Action, the
eastern portion of the site (which was covered with asphalt) drained to the
east into the storm drain system along Orange Blossom Trail.

5.2 Areq Hydrogeology

Orange County is underiain by a wedge of marine limestone, dolomite,
shale, sand and anhydrite that is approximately 6,500 feet thick. Overlying the
crystalline basement in succession are the Eocene age Lake City limestone
(over 700 feet thick), the Avon Park limestone (400 to 600 feet thick), and the
Ocala limestone (O 1o 125 feet thick) which may be highly eroded or missing in
some parts of the county. These formations, and permeable portions of the
Hawthorn formation, comprise the Floridan aquifer.

The Floridan aquifer is divided into two major producing zones, the upper
zone (between 150 and 600 feet BLS) and the lower zone (between 1,100 feet
and 1,500 feet BLS). The producing zones are composed of dolomitic
limestone and are separated by less permeable layers of soft limestones. The
lower producing zone is a main source of municipal water supply for much of
Orlando and Winter Park.

The Miocene age Hawthorn formation (50 to 300 feet thick) overlies the
Ocdla limestone. The upper Hawthorn is made up of gray-green, clayey,
quarz sand and silt, and acts as a confining unit between the surficial aquifer
and the Floridan aquifer. The lower part of the Hawthorn formation is
comprised of limestone with phosphorite and quartz sand. In areas where the
lower part of the formation produce water, it is considered to be part of the -
Floridan aquifer. However, this water producing unit of the Hawthorn formation
may not be present in all parts of the county.

Discharge from the surficial aquifer occurs through domestic water supplies
throughout Orange County. Most of the wells constructed in the unconfined
aquifer are small in diameter and produce approximately 5 to 10 gallons per
minute. Additional discharge from the surficial aquifer occurs through
seepage into lakes and streams during periods of low flow and drought, as
well as downward leakage to the Floridan aquifer. The majority of recharge to
the surficial aquifer comes from rainfall, and infiltration from surface water
, bodies. However, upward leakance from the Floridan aquifer may recharge
the surficial aquifer in areas where the potentiometric surface of the Floridan
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aquifer is above the v”er table. The direction of grou&voter flow in the
surficial aquifer is controlled by topography.

Some recharge to the Floridan aquifer occurs through infiltration of rainfall
through semi-permeable confining layers, but most occurs through the
drainage wells in the county. The groundwater flow direction in the Floridan
aquifer is generally easterly and northeasterly. The regional flow is influenced
locally by the effects of pumping wells, seasonal fluctuations, and drainage
wells. :

The climate in the area is semi-tropical with an average annual
temperature of 71.8 degrees Fahrenheit (°F) with minor seasonal fluctuations.
The average temperature in the winter is 61.1 °F, and 81.1 °F in the summer.

Rainfall is approximately 48 inches per year, with the most precipitation
occumring between June and September. November is the driest month with
an average rainfall of 1.78 inches. July is the wettest month with an average
rainfall of 7.78 inches. The wind flow in the area is predominantly from the
north and east. However, the wind does not blow in a single direction more
than 10 percent of ' ~ *ime.

5.3 Site Hydrogeology

The shallow lithology underlying the site was defined during construction of
monitor wells and soil borings. Quartz sand, with varying amounts of silt and
organic material was encountered from 0 to 27 feet below land surface (BLS).
The sand is fine to medium grained, and ranges in color from brown to light
tan. Organic material was observed in the upper 10 to 15 feet of the sand
unit, along with stringers of clay. The lower portion of the unit grades from
sand in an organic matrix to sand in a light tan calcareous mud matrix.

The contact with the Hawthom formation appears to be an erosional
surface, represented by a decreasing percentage of sand and an increasing
percentage of calcareous clay. In MW-14, a distinctive clay horizon was
encountered at 40-feet below land surface. The gray silty clay layer is
approximately 20 feet thick. Olive green clay with phosphorite nodules, which
is characteristic of the upper Hawthorn formation, was encountered in MW-14
at approximately 65-feet BLS. The first limestone unit of the Hawthorn formation
was encountered at 78-feet BLS. The limestc.ae is light grey, with distinctive
phosphorite nodules. '

The saturated thickness of the surficial aquifer at the site is 17 to 20 feet. .
The depth to groundwater at the site is usually within 10 feet of the land
surface. The groundwater flow across the site is to the northeast toward Lake
Fairview with a gradient of approximately .006 feet/feet. The potentiometric
surface elevation in the upper Floridan aquifer, as measured in MW-14, is
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approximately 20 fee™Ower than the water table elevgn measured on the
site. _

An aquifer performance test was conducted at-the site to determine the
characteristics of the surficial aquifer. The data produced by the pumping test
were evaluated using various methods to best address the anticipated
delayed yield and partial penetration. The static water level was measured in
two monitor wells to identify potential areal influences on the water table
elevation for a period of 24-hours before the pumping test began. The
pumping test data interpretation provided a range of tfransmissivity values from
700 to 1000 feet’/day. A hydraulic conductivity value of 52 feet/day was
selected for use in the groundwater flow model, as most representative of the
areawide surficial aquifer. '

The water level in MW-14 (the Hawthorn formation monitor well) was also
measured during the pumping test, to determine whether a connection
between the surficial aquifer and the first water producing zone of the Floridan
aquifer exists on the site. No change in water level was measured in MW-14
that could be related to the test.

A well survey was conducted within a radius of one mile around the site.
The files at the Florida Department of Environmental Regulation (now the
Department of Environmental Protection), the St. Johns Water Management
District, and the U.S. Geological Survey were reviewed to complete the survey.
Eight wells were identified within a one mile radius of the site, but none of
these wells are down gradient of the site. The closest well is Iocc’red
approximately 3800 feet northwest of the Site.

54 Soil Contamination

The previous on-site removal addressed much of the soil contaminated with
chlorinated pesticides (including chlordane) and petroleum at the Site. The
soil cleanup level was a chlordane concentration of 50 pe... in the upper one
foot of soil and 100 ppm for the deeper soils. Excavation depths varied from O
- 10 feet and, as a result, 50 percent of the surface area and 17 percent of the
deeper soil was excavated and replaced by clean fill.

The contaminants of concem in on-site soil are summarized in Tables 1 and
2. Other organic compounds and pesticides were detected but are not
evaluated further due 1o low detection frequencies or low concentrations
relative 1o screening values. The contaminants of concern in off-site soil are
summarized in Table 3. The exposure point concentration listed in the following
tables is the statistical 95% UCL for the average value unless it exceeds the
maximum value detected or is below the minimum value detected. In those

. cases, the maximum detected value is used.
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TABLE 1: CONTAMINANTS OF CONCERN IN ON-SITE SURFACE SOIL

Contaminant

Frequency of

Range of De’recfed

Exposure Point

Detection Concentrations Concentration

(mg/kg) (Mmg/kg)
4,4'-DDD 25/ 81 .04 -21 2.5
4,4'-DDE 12 /79 147 - 3.1 1.1
4,4'-DDT 27 / 81 053 - 58 1.4
Aldrin 5782 019-13 1.2
b-BHC 7 /82 005 - 21 1.1
Chlordane 54 / 82 .088 - 79 8.6
Dieldrin 12/79 029 -1 1.2
Heptachlor 4 /80 0058 - 0.6 0.6
Epoxide

TABLE 2: CONTAMI

NANTS OF CONCERN IN ON-SITE SURFACE & SUBSURFACE

SOIL

Contaminant Frequency of Range of Detected | Exposure Point
Detection Concentrations Concentration

(mg/kg) (mg/kg)

4,4'-DDD 126 / 271 .01-210 17

4,4'-DDE 49 / 215 007 - 21 2.1

4,4'-DDT 50/ 271 053 - 58 2.7

Aldrin 19 / 225 019 -23 1.5

a-BHC 13/ 225 5-130 1.4

b-BHC 15/ 225 005 - 21 1.2

Chiordane 187 / 273 048 - 350 46

Dieldrin 56 / 222 029 -16 2

g-BHC (lindane) 12 / 225 3-19 1.4

Endrin 14 /216 014-67 6.7
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TABLE 3: CONTAMINANTS OF CONCERN IN OFF-SITE SURFACE SOIL
Contaminant Frequency of Range of Defecfed Exposure Point
Detection Concentrations Concentration
(mg/kg) (mg/kg)
Chlordane . 50/ 53 004 -53 3.9
Lead 71/7 15-130 79
Dieldrin 16/ 53 079 - 1.1 0.066

The removal at the adjacent trailer park addressed soil contaminated by
surface water runoff from the Site. The soil cleanup level for the trailer park
was a chlordane concentration of 4.9 ppm and was based on protecting
human heailth in a residential setting.

5.5 Groundwater Contamination

Certain VOCs, pesticides, and metals have been detected in some
monitoring wells at the Site. The groundwater contaminants vary in
concentration, location and depth underneath and adjacent to the Site.
Groundwater contamination has been found at depths ranging from
approximately § to 30 feet bls. Low level groundwater contamination extends
in a northeast direction under the Site and the eastern portion of the
upgradient frailer park. Site contaminants have not been detected in the
monitoring well located upgradient of Lake Fairview. The contaminants of
concern in groundwater at the Site are summarized in Table 4. Other organic
compounds and pesticides were detected but are not evaluated further due
to low detection frequencies or low concentrations relative to screening
values. The locations of the groundwater monitoring wells are shown in Figure
6. One well, MW-14, was installed and screened at a depth of 82-94 feet.
Trace amounts of chromium and lead were detected along with bis(2-ethyl
hexyl) phthiate and di-n-octyl phthlate.

6.0 SUMMARY OF SITE RISKS

CERCLA directs EPA to conduct a baseline risk assessment to determine
whether a Superfund Site poses a current or potential threat to human health
and the environment in the absence of any remedial action. The baseline risk
assessment provides the basis for taking action and indicates the exposure
pathways that need to be addressed by the remedial action. This section of
the ROD reports the results of the baseline risk assessment conducted for this
Site.
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TABLE 4: Groundwater Contaminants

GROUNDWATER | FREQUENCY OF = | RANGE OF CLEANUP

CONTAMINANT | DETECTION (April DETECTED STANDARD
1995) CONCENTRATIONS | (ug/l)

(ug/h

Benzene 9/25. 1.1-23 1

Ethylbenzene 12/ 25 .9 -380 30

Xylenes 13/ 25 4-1,100 20

Total 3/25 25-26 100

Napthalenes

4,4’-DDD 4/ 25 12-22 0.1

a-BHC 10/ 25 16-19 0.05

b-BHC 12/ 25 15- 47 0.1

g-BHC 3/25 87-24 0.2

(Lindane)

Chlordane 3/25 1.1-17 2

Arsenic 2/25 10- 34 50

Chromium 2/25 70 - 3,200 100

Lead 8/ 25 5-66 15
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6.1 Con’rcmincn’r. Concermn ‘

The chemicals measured in the various environmental media during the Rl
were included in this discussion of the site risks if the-results of the risk
assessment indicated that a contaminant might pose a significant current or
future risk or contribute to a cumulative risk which is significant. The criteria for
a significant risk was a carcinogenic risk level above the acceptable risk range,
i.e., 1x10* to 1x10%, or a hazard quotient (HQ) greater than 1.0 (unity). See
tables 1-4 for the contaminants of concern in each medium.

The exposure point concentrations for each of the chemicals of concern
and the exposure assumptions for each pathway were used to estimate the
chronic daily intakes for the potentially complete pathways. The baseline risk
assessment is based on the reasonable maximum exposure (RME) that may be
encountered during the various Site use scenarios. The RME concentrations are
either the calculated 95% Upper Confidence Limit of the arithmetic mean or
the maximum concentration detected during sampling. The intent of the RME
is fo estimate a conservative exposure case (i.e., well above the average
case) that is still within the range of possible exposures. If the calculated UCL
exceeded the maximum level measured at the Site, then the maximum
concentration detectea was used to represent the reasonat.e maximum
concentration. The chronic daily intakes were then used in conjunction with
cancer slope factors and noncarcinogenic reference doses to evaluate risk.

The exposure point concentrations for on-site soil are based on analytical
data collected prior to and as part of the on-site removal action conducted in
1992. The data can be found in the July 1991 Removal Action Plan (see Figure
4-1 and Appendix C) and the December 1992 Removal Action Report (see
Appendices E and F). Table 3-5 of the Baseline Risk Assessment, dated March
1995, lists the particular sample points used in the exposure point
concentrations. The Baseline Risk Assessment used only those samples
collected from areas after excavation was completed or from the remaining
areas where no removal excavation was necessary.

The exposure point concentrations for off-site soil (Armstrong Trailer Park)
and the current groundwater conditions are presented in the RI Report dated
November 1994. There was a removal of some surface soil conducted at the
Armstrong Trailer Park during March 1994. Again, the Baseline Risk Assessment
used only those samples collected from areas ofter excavation was completed
or from the remaining areas where no removal excavation was necessary.

6.2 Exposure Assessment
Whether a chemical is actually a concern to human health and the

.environment depends upon the likelihood of exposure, i.e. whether the
exposure pathway is currently complete or could be complete in the future. A
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complete exposure p‘wcy (a sequence of events Ie"\g to contact with a
chemical) is defined by the following four elements:

¢ A source and mechanism of release from the source,

e A transport medium (e.g., surface water, air) and mechanisms of
migration through the medium, '

o The presence or potential presence of a receptor at the exposure point,
and

e A route of exposure (ingestion, inhalation, dermal absorption).

An evaluation was undertaken of all potential exposure pathways which
could connect chemical sources at the Site with potential receptors. All
possible pathways were first hypothesized and evaluated for completeness
using the above criteria. The current pathways represent exposure pathways
which could exist under current Site conditions while the future pathways
represent exposure pathways which could exist,.in the future, if the current
exposure conditions change. Exposure by each of these pathways was
mathematically modeled using generally conservative assumptions.

TABLE 5: POTENTIAL EXPOSURE PATHWAYS

Media Scenario | Receptor Exposure
Pathways
Groundwater Future Adult & Child Ingestion &
Resident - | Inhclation
On-site Surface Current ' Trespasser Ingestion &
Soil Dermal Contact
Future Trespasser & Ing astion &
Adult Worker Dermal Contact
On-site Future Adult Ingestion &
Subsurface Soil Construction Dermal Contact
- Worker
Off-site Soil Current Child & Adult Ingestion &
Resident Dermal Contact

Vegetation and ground cover present at the Site will impede wind erosion
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of soil at the Site, Th‘ore, exposure to constituents ir.r, either as vapor or
adsorbed to dust, is not considered significant at the Site under current land
use conditions. The presence of vegetation olso reduces.direct contact with
surfcce soils by Site visitors.

The baseline risk assessment considered commercial and residential land
use. There is @ mobile home park located just north of the Site and
industrial/commercial operations on the all other sides of the Site. Future
residential use of the Site is not likely. The current zoning and future land use
planning both designate commercial use for the Site and the surrounding
areaq.

6.3 Toxicity Assessment

Toxicity values are used in conjunction with the results of the exposure
assessment to characterize Site risk. EPA has developed critical toxicity values
for carcinogens and noncarcinogens. Cancer slope factors (CSFs) have been
developed for estimating excess lifetime cancer risks associated with exposure
to potentially corcnnogemc chemicals. CSFs, which are expressed in units of
(mg/kg/day)’, are multiplied by the estimated intake of a potential
carcinogen, in mg/kg/day, to provide an upper-bound estimate of the excess
lifetime cancer risk associated with exposure at that intake level. The term
‘upper bound® reflects the conservative estimate of the risks calculated from
the CSF. Use of this conservative approach makes underestimation of the
actual cancer risk highly unlikely. CSFs are derived from the results of human
epidemiological studies or chronic animal bioassays to which animal-to-human
extrapolation and uncertainty factors have been applied.

Reference doses (RfDs) have been developed by EPA for indicating the
potential for adverse health effects from exposure to chemicals exhibiting
noncarcinogenic effects. RfDs, which are expressed in units of mg/kg/day, are
estimates of lifetime daily exposure levels for humans, including sensitive
individuals. Estimated intakes of chemicals from environmental media can be
compared to the RfD. RfDs are derived from human epidemiological studies
or animal studies to which uncertainty factors have been applied (e.g., to
account for the use of animal data to predict effects on humans). These
uncertainty factors help ensure that the RfDs will not underestimate the
potential for adverse noncarcinogenic effects to occur.

| 6.4 Risk Characterization
Human health risks are characterized for potential carcinogenic and
noncarcinogenic effects by combining exposure and toxicity information.

Excessive lifetime cancer risks are determined by multiplying the estimated
‘daily intake level with the CSF. These risks are probabilities that are generally
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expressed in scientific &o’rion (e.g., 1x10®). An excess Q’rime cancer risk of
1x10° indicates that, as a plausible upper boundary, an individual has a one in
one million additional (above their normail risk) chance of developing cancer
as a result of Site-related exposure to a carcinogen over a 70-year lifetime
under the assumed specific exposure conditions at a Site.

EPA considers individual excess cancer risks in the range of 1x10* to 1x10°
as protective; however the 1x10° risk level is generally used as the point of
departure for sefting cleanup levels at Superfund sites. The point of departure
risk level of ix10° expresses EPA’s preference for remedial actions that result in
risks at the more protective end of the risk range. The health-based risk levels
for the Site are shown in Table 6. The health-based risk levels for off-site soil are
shown in Table 7. '

Potential concem for noncarcinogenic effects of a single contaminant in a
single medium is expressed as the hazard quotient (HQ) (or the ratio of the
estimated intake derived from the contaminant concentration in a given
medium to the contaminants’s reference dose). A HQ which exceeds unity (1)
indicates that the daily intake from a scenario exceeds the chemical’s
reference dose. By adding the HQs for all contaminants within a medium or
across all media to which a given population may reasonably be exposed, the
Hazard Index (HI) can be generated. The HI provides a useful reference point
for gauging the potential significance of multiple contaminant exposures within
a single medium or across media. An HI which exceeds unity indicates that
there may be a concem for potential health effects resulting from the
cumulative exposure to multiple contaminants within a single medium or across
media. The His for the Site are shown in Table 6. The Hls for the off-site soil are
shown in Table 7. '

Exposure to on-site soil under existing conditions and land use does not
present an unacceptable carcinogenic risk. Exposure to on-site subsurface
soil by a future construction worker yields a hazard index slightly above unity.
However, given the conservative assumptions used in the risk assessment, the
actual exposure and associated risk is expected to be acceptable. EPA's
definition of acceptable risk is found in 40 CFR 300.430 (e)(2). .

Future residential use of the site poses an unacceptable risk, primarily due
to ingestion of contaminated groundwater. Currently, no drinking water wells
are located within the area of the groundwater plume. Exposure to on-site
surface soil by a future residential child yields a hazard index slightly above
unity. However, given the conservative assumptions used in the risk
assessment, the actual exposure and associated risk is expected to be
acceptable,

« Current and future exposure to soil at the adjacent Armstrong Trailer Park
does not pose an unacceptable risk. - Ingestion of contaminated groundwater
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would pose an unoc‘:fcble risk, but no private wells& used at the trailer
park. Area residences and businesses are currently supplied by municipal
water supply systems; therefore, the groundwater in the surficial aquifer is not
consumed and poses no foreseeable risk.

Unacceptable risk associated with this Site is due to the potential future
consumption of groundwater containing contaminants above either federal or
State of Florida groundwater standards. Actual or threatened releases of
hazardous substances from this Site, if not addressed by implementing the
response action selected in this ROD, may present an imminent and substantial
endangerment to public health, welfare, or the environment.

6.5 Environmental Risk

A qualitative and quantitative risk assessment was conducted to determine
if contaminants present in site soils and groundwater have impacted or can
potentially impact flora and fauna in the area.

The site is now a vacant lot and much of the surface soil has been
removed and backfiled with clean soil. Grasses and weeds have revegetated
most of the Site and birds and insects have been observed on site. No
endangered or threatened species have been identified in the immediate
vicinity of the Site.

The risk assessment considered potential on-site ecological impacts by
calculating His for exposure of surogate species to on-site soil. The
caiculations were produced in a manner similar to the HI calculated for
human exposure. Calculated potential intakes were compared to No-
Observed-Adverse-Effects-Levels, Lowest-Observed-Adverse-Effects, or other
toxicological data. Given the conservative assumptions used to calculate
potential exposure and associated risk, the ecological risk for on-site species is
not considered significant.
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TABLE 6: RISK SUMMARY FOR CURRENT AND FUTURE USE:-ON-SITE SOIL AND
GROUNDWATER

Land Use/Receptor Patthy Noncarcinogenic Carcinogenic
Risk (Hazard Index) Risk
Current Use /Adolescent Ingestion of Soll 0.2 5x10°
Trespassar
Dermat Contact : 0.1 5x10°
with Soll
TOTAL: 0.3 1x10°*
Future Use/ Adolescent ‘ Ingestion ot Soil - . 0.2 5x10°
Trespasser
Dermal Contact 0.1 5x10°
with Soll
TOTAL: 0.3 1x10*
Futwe Use/Adult Construcﬂon Ingestion of Soil 20 - 4ax10t
Worker
Dermal Contact with Soil 03 8x107
TOTAL: 23 5x10™*
Future Use/Adult Worker Ingestion of Soll 0.1 ox10*
Dermal Contact with Soit 0.08 8x10%
TOTAL: 0.18 - 2x10°*
Future Use/Child Resident Ingestion of soll 30 6x10°
Dermai contact with soil 0.8 210
ingestion ot groundwater 10 2x10°
Inhaiation of groundwater 09 - 4x10°
TOTAL: 15 2x107
Future Use/Adult Resident . Ingestion of soil 0.4 3x10®
Dermal Contact 0.3 . 3x10°
with Soil :
Ingestion of groundwater 50 3x10°
Inhalation of groundwater 04 7x10°
TOTAL 61 . - axi0®




TABLE 7: RISK SUMMARY FOR CURRENT AND FUTURE USE: OFF-SITE SOIL

Land Use/Receptor Pcthwdy Noncarcinogenic Carcinogenic
Risk (Hazard index) Risk

Child Resident Ingestion of soil 0.8 7x10¢
| Dermat contact with soil 0.3 2x10°
TOTAL: 1.1 9x10*
Adult Resident Ingestion of soil 0.09 3x10*
Dermal contact with soil 0.1 3x10°
TOTAL: 0.19 : 6x10™

6.6 Uncertainties

At all stages of the risk assessment, conservative estimates anu assumpftions
were made so as not to underestimate potential risk. Nevertheless,
uncertainties and limitations are inherent in the risk assessment process.

The estimates of exposure point concentrations of the chemicals of
concermn probably overstate actual concentrations to which individuals would
hypothetically be exposed and therefore, the health risk estimates are very
conservative. In addition, no attenuation of the chemicals was considered;
however, this may reduce concentrations of chemicals over time.

The assumed exposure pathways evaluated in the risk assessment are
conservative in nature and may overstate the actual risk posed by this Site.

Summing risks or hazard indices for multiple contaminants ignores the
possibility of synergistic or antagonistic activities in the metabolism of the

contaminants.

7.0 DESCRIPTION OF ALTERNATIVES FOR GROUNDWATER

The following Site specific alternatives represent a range of distinct actions
addressing human health and environmental concems. The analysis presented
below reflects the fundomental components of the various alternatives
considered feasible for this Site.

The various alternatives were based on achieving groundwater cleanup
{evels. Most of these cleanup levels are based on the primary Maximum
Contaminant Levels (MCLs) for drinking water. However, the cleanup levels for
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ethylbenzene and xyk% are based on their respecﬁvchondory MClLs. Htis
apparent that these two contaminants may contribute to increased
mobilization of the BHC isomers. Thus, the secondary standards were
considered appropriate for the protection of groundwater.

MCLs were not available for alpha-BHC, beta-BHC, and 4,4-DDD".
Therefore, groundwater cleanup levels for these contaminants were based on
the State’s preferred risk levels for carcinogens.

Seven alternatives were selected for detailed analysis and are listed below:

Alternative No. No further action

1
Alternative No. 2 Natural attenuation and monitoring
Altemative No. 3 Removal, treatment, and disposal of groundwater
Altemative No. 4 Bioactive filter
Altemative No. 5 Hydrologic flow barrier
Alternative No. 6 Combined dalternative
Alternative No. 7 Source removal

Alternative No. 1 - No further action: This alternative serves as a baseline with
which other alternatives can be compared and includes maintenance of the
existing fence and warning signs, and mowing of the grass at the site for a 30-
vear period. Conservative estimates of biodegradation rates indicate that
'ARARs for mobile contaminants will be met in approximately 10 years.
However, this alternative does not include monitoring to verify the rate of
degradation.

Under this alternative, no further cleanup would occur at the site. A removal
action was completed on-site during 1992 and a removal action was
completed at the adjacent trailer park during 1994. Groundwater at the Site is
not presently consumed and poses no current risk. However, no controls would
be placed on future groundwater use. Area residences and businesses are
currently supplied by municipal water supply systems.

Alternative No. 2 - Natural attenuation and monitoring: Alternative No. 2
includes the implementation of regulatory or institutional controls to limit the
future use of the site, and the initiation of a long-term groundwater monitoring
program. This alternative relies on the natural attenuation processes and
continued natural degradation to reduce contaminant concentrations.
Conservative estimates of biodegradation rates indicate that ARARS for mobile
contaminants will be met in approximately 10 years.

Institutional controls utilize regulatory agency procedures or deed
restrictions to restrict access to or usage of contaminated groundwater.
. Although the surficial aquifer is not used for water supply in the vicinity of the
site, deed restrictions would be placed on the site to specify that groundwater
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withdrawals from the s,e (other than sampling to defer*-e water quality) are
restricted until the ARARs are achieved. Institutional controls would be used, as
necessary, to control access to contaminated groundwater outside the
Chevron property boundary. Since all residences and businesses in the vicinity
of the site are supplied by the city and county municipal water supply systems,
it is unlikely that the surficial aquifer will be used for water supply in the near
future.

This alternative also includes a long-term monitoring program to monitor
contaminant concentrations in the groundwater beneath and downgradient
of the site.

Alternative No. 3 - Removal, treatment, and disposal of groundwater: This
alternative consists of the instaliation of extraction wells (or a combination of
extraction wells and horizontal wells) to remove contaminated groundwater.
The contaminated groundwater would then be treated by air stripping and
carbon adsorption. The treated groundwater will be discharged into on-site
infiltration trenches. Numerical simulations indicate that this alternative will
achieve the ARARs for all of the mobile COCs at the property boundary within
3 years. Existing informa.. = . is insufficient 1o accurately predic ne time
required for groundwater to comply with ARARs at all locations across the site,
but may be similar 1o that required for the no-action alternative (i.e., 8-10
years). Natural attenuation may be necessary to completely satisfy the
cleanup levels. Contaminant concentrations may reach asymptotic levels
slightly above the cleanup levels in a typical pump and treat system.

The purpose of air stripping is to bring the groundwater into contact with air
so that the volatile compounds migrate from the water to air. Although the
pesticides of concern generally have low Henry’s law constants (i.e., are not
very volatile), stripping can be enhanced by using a high air-to-water ratio to
create an environment in which each compound’s concentration in air is
always low. Under these conditions, the system will tend toward an equilibrium
condition where the concentration in the water is lowered. Vapor emission
controls are required to capture the volatilized pesticides by passing the
emissions through activated carbon cylinders.

Granular activated carbon (GAC) adsorption is a physical adsorption
process that has been shown to be successful in reducing the concentrations
of pesticides in wastewater. The groundwater is vrought into direct contact
with the GAC filter beds, usually two columns in series and/or parallel, to
facilitate continuous operation and fo allow for replacement of exhausted
beds. Although disposal of spent carbon is a major expense, GAC beds
designed for low pesticide concentrations can often last about 3 months
before replacement is needed.
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Alternative No. 4 - Bio’:tive filter: The bioactive filter o@rnaﬁve is an
innovative technology that involves installation of a permeable, biologically
active wall to intercept groundwater contaminants migrafing off-site. The filter
extends vertically from land surface to approximately 30 ft below the surface,
and horizontally to encompass the downgradient boundary of the site. The
filter is composed of native sand mixed with a carbon material that will
selectively adsorb dissolved organic species migrating in the groundwater. The
filter is designed such that COC concentrations in groundwater exiting the
downgradient edge of the filter material will meet ARARs. In addition, if a
natural material like peat is used for the filter, the organic compounds
coliected by the filter may biodegrade more rapidly when adsorbed to this
more biologically active material. COC concentrations upgradient of the filter
will be reduced by ongoing natural biodegradation. ARARs for organic
contaminants are expected to be met downgradient of the Site within 3 years.
Cleanup levels are expected to be met on-site within 10 years, similar to the
timeframe associated with the natural attenuation alternatives.

Alternative No. $ - Hydrologic flow barrier: The hydrologic flow barrier
considered for this alternative is a slurry wall, which is a low-permeability barrier
that will be constructed along the downgradient edges of the site. The slurry
wall will decrease the flow of contaminated groundwater from the site to
downgradient areas. The portion of the plume that is currently downgradient
of the site will continue to degrade. Contaminant migration will be eliminated.
Cleanup levels for mobile contaminants are expected to be met
downgradient of the Site within 3 years.” The downgradient concentrations will
decrease because the flow of upgradient, on-site contamination will be
greatly reduced and thus will no longer contribute to the downgradierit
contamination. Cleanup levels are expected to be met on-site within 10 years,
similar to the timeframe associated with the natural attenuation alternatives.

Alternative No. 6 - Combined alternative: This alternative includes quarterly
groundwater sampling and additional groundwater assessment. After one
year, the groundwater data would be reviewed to determine if natural
attenuation has reduced the levels of contaminants such as xylene and alpha-
BHC by 10 to 15 percent. If those levels are achieved, then the natural
attenuation and groundwater sampling would continue. If not, then the
permeable filter wall (atternative 4) wouid be implemented along with other
measures such as limited air sparging or hydraulic gradient control, or source
removal, if necessary. The contingency may aiso be required if contaminant
concentrations do not decrease as predicted during subsequent years or if -
contaminants are detected in monitoring well MW-11D. This alternative also
includes deed restrictions to prohibit the residential use of the Chevron Site and
institutional controls to prohibit the potential consumption of groundwater from
the area of the contaminant plume until groundwater standards have been
«achieved. Cleanup levels are expected to be achieved within 8-10 years and
groundwater monitoring will continue until those levels are achieved.

27



Alternative No. 7 - So*e Removal: Under this oh‘erno’r‘, contaminated soil
that may act as a source of COCs to groundwater would be located,
excavated, and transported to an approved TSD facility. ‘Once the sources
have been removed, groundwater concentrations of COCs would be
expected to decrease rapidly due to natural attenuation mechanisms (i.e.,
biodegradation). Cleanup levels would be expected to be met within 3 years
after the source has been removed. However, the locations of potential
limited sources to groundwater are not known with certainty, despite extensive
site investigations and soil removal actions. As a result, this remedy may still
rely on natural attenuation to ultimately achieve cleanup levels and may
require approximately 10 years to achieve cleanup levels.

This alternative would likely be combined with any of the alternatives 2-6, if
necessary, to achieve an effective cleanup.

8.0 COMPARATIVE ANALYSIS OF ALTERNATIVES

The alternatives are evaluated against one another by using the following nine
criteria:

eQverall protection of human heatth and the environment,

eCompliance with Applicable or Relevant and Appropriate Requirements
(ARARS). |

eLong term effectiveness and permanence.

eReduction of toxicity, mobility, or volume through treatment.

eShort term effectiveness.

simplementability.

e Costs.

oState Acceptance.

eCommunity Acceptance.

The NCP categorized the nine criteria into three groups:

(1) Threshold criteria: the first two criteria, overall protection of human health
and the environment and compliance with ARARs (or invoking a waiver),
are the minimum criteria that must be met in order for an alternative to be
eligible for selection

(2) Primary balancing criteria: the next five criteria are considered primary
balancing criteria and are used to weigh major trade-offs among
alternative cleanup methods

3) Modifying criteria: state and community acceptance are modifying .criteria

«  that are formally taken into account after public comment is received on
the proposed plan. Community acceptance is addressed in the
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The comparative analysis of the seven oITernohves proposed for this Site
are presented in the followung section.

responsiveness summary of the ROD.

8.1 Comparative Analysis of Remedial Alternatives

1. Overall Protection of Humon Health and the Environment

Each alternative, except for the no-action alternative, would provide
protection of human health and the environment given the current conditions
at the Site. Removal actions to address contaminated soil have been
completed at the Site and the adjacent trailer park. The groundwater within
the surficial aquifer beneath and downgradient of the site is not currently used
as a potable, irigation, or industrial supply. Potable water is provided to
surrounding residents and businesses by the City of Orando and Orange
County municipal water supply systems. The groundwater in the surficial
aquifer is not currently being used, and the plume is at steady state.
Therefore, there is no risk to human health or the environment associated with
the groundwater in its current condition. There is potential future risk if a
private drinking water well was installed in the area of the plume before the
contaminants had degraded.

2. Compliance with ARARSs

Each alternative is expected to comply with federal and state ARARs for
groundwater contaminants. It is expected that the various alternatives will
achieve compliance with groundwater ARARs within 8-10 years. However,
alternative 1, would not provide the necessary monitoring to verify the
expected degradation of contaminants. The ARARs include federal and state
MCLs for drinking water. State guidance concentrations or federal action
levels are used for contaminants that do not have MCLs.

3. Long-Term Effectiveness and Permanence

The long-term effectiveness of all of the alternatives, except the no-action
alternative, is similar. All alternatives will eventually result in reduction of
contaminant concentrations to .achieve cleanup levels. Alternatives 3, 4, and
6 reduce the toxicity, mobility, and volume of contaminants through treatment.
Continued groundwater monitoring will provide the additional data to refine
the predictions of the time required for fhe selected alternative to achieve the
cleanup levels.

4. Reduction of Toxicity, Mobility, or Volume

L

Alternatives 3 and 4 (and possibly 6) reduce the toxicity, mobility, and
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volume of contaminants through treatment. Alternative 5, which involves a
physical barrier, will reduce the mobility of contaminants and also indirectly
reduce the toxicity and volume. Alternatives 1 and 2 will reduce the toxicity,
mobility, and volume of contaminants by natural attenuation.

5. Short-Term Effectiveness

Those alternatives that require disruption of on-site soils (Altermnatives 3, 4, 5,
7. and possibly 6) pose a greater short-term risk to site workers and adjacent
residents than the no action and natural attenuation alternatives. The trench
construction alternatives also pose a greater risk to site workers due to the use
~ of heavy equipment and high-pressure hydraulic systems.

Altematives 1, 2 and é may resutlt in satisfaction of cleanup levels within 8-
10 years. Alternatives 3, 4, 5, and 7 may result in satisfaction of cleanup levels
for the organic contaminants within 2 to 3 years at the north boundary and
downgradient of the site. Hcwever, it may still take 8-10 years for cleanup
levels to be met at the Site.

6. Implementability

All alternatives are technically implementable. Alternative No.
3—groundwater extraction, treatment, and disposal—requires pilot testing and
long-term operation and maintenance and is therefore more difficult to
implement. The Soil Saw, which may be used for Alternatives 4, 5, and possibly
6, is an innovative technology, and is currently available only through Brown
and Root. However, conventional trenching technology can be used to
implement these alternatives.

| 7. Cost

The net present value (NPV) cost estimates for the alternatives range from
$§92,200 for the no action alternative, to $3,553,800 for groundwater recovery
and treatment. . The cost estimates are approximate.

TABLE 8: COST COMPARISON OF CLEANUP ALTERNATIVES

Groundwater Alternative. |Capital Costs Annual otal Cost

' Operation &  {(based Present
Maintenance [Worth)

(O&M)

41 - No Action S 0 S 6,000 S 92,000
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TABLE 8: COST COMPARISON OF CLEANUP ALTERNATIVES
2 - Natural Attenuation  [$10,000 $17,160 $247,700
and Monitoring
3 - Pump and Treat $ 583,800 $193,200 $3,553,800
4 - Bioactive Filter Wall $ 1,053,100 $17.510 $ 1,316,900
S - Hydrologic Flow Barrier |$1,610.000 $ 17,610 $1.873.800
- Alternative 2 with $10,000 $17.160 $247,000
lternative 4 as
contingency* $1,053,000 $17.160 $1.316,900
7 - Excavation of source |$1,035,000 $17.200 $1.,558,200
material
"Costs are shown here both without the contingency and
with the contingency.

8. Community Acceptance

Based on the responses received during the public comment period, the
community accepts the selected remedy. )

9. State Acceptance

The State of Florida, as represented by the Florida Department of
Environmental Protection (FDEP), has been the support agency during the
Remedial Investigation (R and Feasibility Study (FS) process for the Chevron
Chemical Company Site. In accordance with 40 CFR 300.430, FDEP, as the
support agency, has provided input during the RI/FS process. FDEP agrees with
the groundwater remedy, but does not agree with no further action for soil. -
FDEP is unwilling to concur with the ROD because the State would prefer a risk
level no greater than 1 x 10°. The potential risk associated with future
residential exposure at the adjacent trailer park is 9.0 x 10°. The potential risk
associated with future commercial exposure at the Site is 2.0 x 10°,

9.0 SELECTED REMEDY -

Based upon consideration of the requirements of CERCLA, the NCP, the
«detailed analysis of alternatives and public and state comments, EPA has
selected a remedy for groundwater at this Site. At the conclusion of the
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remedy, the potential risk associated with exposure to groundwater at the Site
will be in the range 10° to 10°. EPA considers these Tisk levels to be protective
of human health and the environment as they fall within EPA’ risk range and
are based on an EPA approved site specific risk assessment. The total present
worth cost of the selected remedy, Alternative No. 6, is estimated at $247 ,000.
The cost will increase to approximately $1.3 million if the contingency plan is
implemented. '

EPA has determined that no further action is necessary for soil at the Site.
The potential risk associated with current or future commercial.exposure at the
Site is 2.0 x 10°. The potential risk associated with future residential exposure at
the adjacent trailer park is 9.0 x 10°. EPA considers these risk levels to be
protective of human health and the environment as they fall within EPA’ risk
range and are based on an EPA approved site specific risk assessment.
However, on September 29, 1995, FDEP issued guidance suggesting soil
cleanup goals which are based on a risk level of 1 x 10°. Attainment of the
more stringent risk level may be necessary to obtain FDEP’s concurrence with
delevion of this Site from the National Priorities List in the future.

The remedy for groundwd’rer is summarized in the following items:
1. Deed restrictions/notices or institutional controls to prohibit
consumption of con’rcmlnofed groundwater until the cleanup standards
have been met.

2. routine mclm‘enonce of the Site including fence maintenance, grass
mowing, etc.

3. natural attenuation of contaminants in groundwater and quarterly
groundwater monitoring.

4. a contingency plan which includes the instaliation of a subsurface
fiter wall. Events that would trigger the contingency are detailed below.

A. Deed Restrictions or Institutional Controls and Site Maintenance

Deed restrictions or institutional controls are intended to prohibit
consumption of contaminated groundwater until the cleanup standards have
been achieved.

Site maintenance includes those routine tasks such as fence maintenance,

sgrass mowing, etc. Site maintenance shall be conducted for up to 30 years or
until cleanup levels are achieved, whichever comes first,
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B. Groundwater Remediation

B.1. The major components of groundwater remediation to be
implemented include:

- Natural degradation and/or attenuation of groundwater contaminants

- Groundwater monitoring to document the expected reduction in
contaminant concentrations and to evaluate potential contaminant
migration.

- A contingency plan which includes the installation of a subsurface filter
wall. Other measures such as limited air sparging, hydraulic gradient
control, or source removal, would be implemented as necessary. The
contingency would be invoked if one of the following conditions is met:

scontaminant concentrations do not decrease by 10-15% within one
year.

econtaminant concentrations in subsequent years do not decrease as
expected.

eorganic contaminants are detected in monitoring well MW-11 or MW-
15.

The groundwater monitoring program will initially consist of quarterly
monitoring during the first year. The monitoring program will also include
additional groundwater assessment. This assessment will include the installation
of additional monitoring wells as necessary to further define the extent of the
groundwater contamination.

If, after one year, there is a 10 to 15% reduction in contaminant
concentrations, then a new mode! for natural attenuation will be developed
based upon the available groundwater sampling data. Future contaminant
reduction by natural attenuation will be evaluated relative 1o the predicted
reductions of the new natural attenuation model.

If contaminant concentrations are not reduced by 10-15% within one year,
then the subsurface filter wall will be installed. Additional enhancements, such
as limited air sparging. hydraulic gradient control, or source removal will be
implemented as necessary. The contingency may also be required if future
monitoring data does not continue to demonstrate contaminant reduction as
«predicted by the attenuation model.
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The degree of contaminant attenuation will be measured relative to the
concentrations in groundwater samples collected in April 1995. The initial one
year sampling period will begin with the first sampling event conducted
subsequent to the April 1995 sampling event.

The focus of this groundwater remedy is upon the BETX compounds
(benzene, ethylbenzene, and xylene) and the pesticides. Therefore, it may not
be necessary to analyze for total napthalenes and metals as frequently as the
other contaminants. Total napthalenes and arsenic were detected below their
associated cleanup levels during the last sampling event. Chromium was
detected above its cleanup level in one well, located off-site. Lead was
detected sporadically on site and around the Site.

In addition, it is possible there may be other, off-site sources of some
groundwater contaminants. The groundwater sampling data should be
reviewed for evidence of contaminant migration to the Site from off-site
sources.

The groundwater monitoring will continue until groundwater cleanup
standards have been achieved for two consecutive monitoring periods. EPA,
in consultation with FDEP, will conduct an annual review the groundwater
monitoring data to evaluate the effectiveness of this remedy. Other actions
may be implemented, if necessary.

C. Compliance Testing

Groundwater samples will be collected and analyzed for the parameters
listed in the table below.

TABLE S: COMPLIANCE MONITORING

GROUNDWATER CLEANUP CLEANUP

CONTAMINANT STANDARD STANDARD
(ug/1) (ug/1)

Benzene 1! b-BHC 0.1¢

Ethylbenzene 302 g-BHC 2!

(Lindane)

Xylenes 20° Chlordane 2!

Total napthalenes 100° Arsenic 50!

4,4-DDD - 0.1° Chromium 100!

a-BHC 0.05° Lead 15°
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TABLE 9: COMPLIANCE MONITORING

1

Primary MCL

Secondary MCL

State target level

State Guidance Concentration
Federal action level

(LI NI WENN

10. STATUTORY DETERMINATIONS

EPA has determined that the selected remedy will satisfy the statutory

~ determinations of Section 121 of CERCLA. The remedy will be protective of
human health and the environment, will comply with ARARs, will be cost
effective, and will use permanent solutions and alternative treatment
technologies to the maximum extent practicable.

10.1 Protection of Human Health and The Environment

. This remedy is protective of human health and the environment due to
several factors. First, removal actions have reduced soil contaminants to levels
that will not contribute to an unacceptable risk given future commercial use of
the Site or continued residential use of the trailer park. Secondly, groundwater
contaminants will naturally degrade and/or attenuate to levels that comply
with groundwater cleanup levels. Finally, there are no private wells located in
the area of groundwater contamination and State law restricts installation of
new wells in areas of known contamination.

10.2 Compliance with ARARs

Implementation of this remedy will comply with all federal and State ARARs
and will not require a waiver. This remedy will comply with the ARARs that are
listed Table 10.

TABLE 10: ARARS
LOCATION SPECIFIC

Citation Location/Description
sFlorida Administrative Code 62-524 and Florida Statute Areas of known contamination. Regulatory clearance
A 373.309 . required to use potabie water wells in area of known
contamingtion.
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oFlorida Administrative Code 62-736 Hezardous waste sites. Requlres use of waming signs to
A inform public-of potentially hamtul conditions at sites.

"CHEMICAL—SPEClFlC AND ACTION-SPECIFIC

EAFE DRINKING WATER ACT - 40 USC Section 300

A 40 CFR Part 141 - Nationd Primary Drinking Water Establishes maximum contaminant levels (MCLs) which are

[Standards health-based standards for public water systems.

E:TE ARARS

IE & A FAC 62-550 State of Florida Primary Drinking Water Standards

O BE CONSIDERED (TBC)
IFAC 62-550 State of Florida Secondary Drinking Water Standards
FAC 62-770.730 ) State of Florida Petroleum Contamination Site Cleanup Ciriteria.
Lune 21, -1990 Memorandum from U.S EPA Action level for lead In drinking water.  Established by U.S. EPA
IOERR/OWPE
1994 Flonda Groundwater Guldance Concentrations [State of Floricka minimum criteria that consider potentiat
lcarcinogenic or toxic effects for contaminants in groundwater

A = APPUCABLE REQUIREMENTS WHICH WERE PROMULGATED UNDER FEDERAL LAW TO SPECIHCALLY ADDRESS A HAZARDOUS
UBSTANCE, POLLUTANT. CONTAMINANT, REMEDIAL - ACTION LOCATION OR OTHER CIRCUMSTANCE AT THE SITE.

R & A = RELEVANT AND APPROPRIATE REQUIREMENTS WHICH WHILE THEY ARE NOT *APPLICABLE' TO A HAZARDOUS SUBSTANCE,
POLLUTANT, CONTAMINANT, REMEDIAL ACTION, LOCATION, OR OTHER CIRCUMSTANCE AT THE SITE, ADDRESS PROBLEMS OR
ITUATIONS SUFFICIENTLY SIMILAR TO THOSE ENCOUNTERED AT THE SITE THAT TREIR USE IS WELL SUITED TO THE SITE.

1 = CHEMICAL-SPECIFIC REQUIREMENT '
= ACTION-SPECIFIC REQUIREMENT

10.3 Cost-Effectiveness

The selected remedy, Alternative 6, is a cost effective remedy. The
selected remedy includes natural attenuation and monitoring and a
contingency remedy which includes a subsurface filter wall. The total
estimated present worth cost of this alternative is approximately $§247,000
which includes capital costs and annual operation and maintenance costs.
The costs increase to approximately $1.3 million if the contingency is
implemented. EPA has determined that the cost of implementing the remedy
is proportionate to the overall effectiveness of the remedy and is a reasonable

value.
10.4 Use of Permanent Solutions and Treatment Technologies

¢ The selected remedy uses permanent solutions and treatment technologies
to the maximum extent practicable. Natural attenuation is expected to
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permanently achieve the groundwater cleanup sfcndords within a reasonable
timeframe of 8-10 years.

10.5 Preference for Treatment as a Principal Element

This remedy does not satisfy the statutory preference for freatment as a
principal element. However, the groundwater contaminants are expected to
naturally degrade and/or attenuate within 8-10 years.
11. DOCUMENTATION OF SIGNIFICANT CHANGES

The remedy described in this Record of Decision is the preferred alternative

described in the Proposed Plan for this Site. There hove been no significant
changes in the selected remedy.
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1.

APPENDIX A: RESPONSIVENESS SUMMARY
CHEVRON NPL SITE

One person was concerned that contaminants may have been carried by

surface water drainage along paths that have not been investigated. The

drainage paths includes a portion of the Armstrong Trailer Park plus an area
that starts near the rairoad track to the west of the Chevron property.

RESPONSE: The transport of contaminants via surface water drainage from
the Chewvron property across the Armstrong Trailer Park has been
addressed. The Removal Action Report, dated July 1994, summarizes the
soil sampling conducted across the trailer park and the subsequent soil
removal. Figure 1-2 shows the location of soil samples collected throughout
the trailer park. Figure 2-2 shows the extent of contaminated soil which
required removal from the trailer park.

The sampling results indicate that the extent of contamination was well
defined and that no further soil removal is necessary in the trailer park.

Concerns about other drainage paths are addressed by various drainage
studies conducted at the Site. A surface and groundwater hydrology
evaluation was prepared in March 1995 and is part of the administrative
record for this Site. The evaluation confirmed that surface water drainage
across the Site is predominantly to the northwest comer of the Site. An
earlier drainage evaluation was conducted at the Site during 1991.
Surface elevations measured at various locations across the Site indicate
that the surface water would have drained to northwest corner of the Site.

Some localized surface water may have drained along the railroad tracks
located south and west of the Site. This surface water drainage would
have been limited to the immediate area around the railroad tracks. The
drainage is not likely to have included surface water from most of the Site,
as explained above,

One person asked if dust generated during the 1992 removal could have
affected him at his workplace across North Orange Blossom Trail.

RESPONSE: No. Air sampling was conducted during the removal and no

excessive levels were detected. The cleanup workers wore protective
equipment, including respirators, because they were so close to the
disturbed soil. In addition, the cleanup workers wear protective equipment
because they are subject to frequent exposures from working at many
different sites.



One person recommended alternative one, no further action. The person
noted that if no one is drinking the water and the contaminants are
expected to degrade naturally, then the government should not spend
more money at the Site. :

RESPONSE: It is correct that no one is drinking the groundwater and that
the contaminants are expected to degrade naturally. However, it is
necessary to spend some money to collect groundwater samples to
confirm that degradation occurs as expected. The government will not
- pay for the sampling. Chevron will conduct the sampling and will be
supervised by EPA.

One person was concerned that no baseline was established to measure
the required 10-15% reduction during the first year. The person also
questioned what would happen if some contaminants decline as required,
but others do not decline.

RESPONSE: The first , _ar of additional monitoring data w .. be compared to
results for samples collected during April 1995.

The focus of this groundwater remedy is upon benzene, ethylbenzene,
xylene and the pesticides. These contaminants were the most frequently
detected (and apparently mobile) contaminants in the groundwater.
Statistical analyses of all available groundwater data may be useful to
evaluate the degradation of contaminants. )

FDEP stated that the potential risk levels associated with current or future
use of the Site exceed FDEP's target risk of 107,

RESPONSE: EPA is aware of FDEP’s long standing preference for attaining
risk no greater than 10° for carcinogens. However, at this Site, the risk
assessment does not support further action for soil to achieve a target risk
of 10°. The Superfund provides EPA with flexibility in developing
remediation goals which attain risk between 10 to 10°. Use of a risk range
is a necessary process to account for factors such as toxicological
uncertainty and/or confidence. FDEP’s preference was also factored into
the risk management process prior to the determination that no further
action was necessary for soil. The potential risk associated with exposure to
soil at the Site is already within EPA’s risk range. Therefore, no further action
for soil is necessary.

One person stated that ethylbenzene and xylene have minimal co-
solvency effects, particularly at the current concentrations, and do not
contribute fo the migration of pesticides in groundwater. Therefore, the
issue of co-solvency is not relevant in the decision to use the lower
secondary groundwater standards for ethylbenzene and xylene as cleanup



standards.

RESPONSE: There is site specific evidence that suggests the synchronous
movement of solvents and pesticides in groundwater. The sampling data
show that generally, the concentrations of BHC pesticides are elevated in
the same wells where the organic solvents are elevated.

One person stated that the secondary groundwater standards for
ethylbenzene and xylene are based on odor. These standards are much
lower than the primary groundwater standards which are based on
protection of human health. Therefore, if EPA intends to use odor based
standards, then it must establish background odor standards and adjust the
cleanup standards accordingly.

The person also stated that the cleanup standards for 4,4-DDD, a-BHC,
and b-BHC are state guidance concentrations, not groundwater or drinking
water standards. Therefore, these standards are to be considered by EPA,
but are not ARARs.

Finally, the person noted that language in Florida code 62-520.520 exempts
a facility from compliance with secondary standards. The exemption may
be applied if the installation discharged to groundwater prior to July 1982
and if the installation operated consistently with regulations related to the
discharge at the time of the operation.

RESPONSE: Secondary standards are based on aesthetic qualities relating
to the public acceptance of drinking water. In addition, the State of
Florida encourages the use of secondary standards to prevent the
impairment of potential drinking water supplies.

The Florida secondary standard for odor from groundwater is 3, the odor
threshold number. This specific secondary standard for odor is not used as
a basis to evaluate the groundwater alternatives at this Site,

The cleanup standards for 4,4'-DDD, a-BHC, and b-BHC are defined as 'To
Be Considered" (TBC) in Section 10 of this ROD. These standards are based
on carcinogenic health based data. The secondary standards for
ethylbenzene and xylene are also defined as TBC. Guidelines defined as
TBC may be used in the remedy selection process.

Finally, given the available data, it is apparent that the use of secondary
groundwater standards will not increase the timeframe required to achieve
groundwater cleanup. The timeframe for overall groundwater cleanup
was estimated at 8-10 years due to the time necessary 1o achieve
compliance with the primary standard for benzene. EPA has recalculated
selected individual contaminant degradation rates using the secondary



standards for ethylbenzene and xylene and the state guidance
concentrations for the BHC compounds. These standards were coupled
with the April 1995 groundwater contaminant concentrations in the
biodegradation model. The results indicate that the timeframes required to
comply with these secondary standards should still be less than the
expected overall cleanup timeframe.

One person noted that metais detected in groundwater at the site are not
site related. In addition, if there are off-site sources of metals that are not
addressed, then the concentrations found at the Site may not decline with
time. Therefore, metals should not be included as cleanup levels that must
be met at the Site. In addition, upgradient, off-site sources of petroleum
should be addressed because they are impacting groundwater at the Site.

RESPONSE: There was a documented case of an acid spill in the vicinity of
the western rinsate pond. Soil from the affected area was excavated and
disposed offsite. However, it is possible that the low pH of the acid did
temporarily increase the mobility of metals from soil to groundwater.
Therefore, it is possible that the presence of metals in groundwater is
related to site activities.

EPA agrees that the groundwater sampling data should be reviewed for
indications of off-site contamination migrating to the Site. Aiso, see the
response to comment #8 below.

One person noted that the estimated costs for groundwater monitoring
presented in the FS were based on purgeable aromatic compounds and
chlorinated pesticides only. The addition of napthalenes, arsenic,
chromium, and lead will triple the testing costs for each sample, thus
impacting the cost effectiveness of the remedy. '

RESPONSE: The monitoring costs in the FS considered a worst case scenario
of sampling for thirty years. A more redlistic monitoring period is ten years,
given that cleanup levels should be achieved within that timeframe. Thus,
the additional costs associated with analyzing several additional
contaminants will be more than offset by the expected shorter duration of
sampling.

Nevertheless, the focus of this groundwater remedy is upon the BETX
compounds (benzene, ethylbenzene, and xylene) and the pesticides.
Therefore, it may not be necessary to analyze for total napthalenes and
metals as frequently as the other contaminants. Total napthalenes and
arsenic were detected below their associated cleanup levels during the
last sampling event. Chromium was detected above its cleanup level in
one well, located off-site. Lead was detected sporadically on site and
around the Site. -
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STATEMENT OF WORK FOR THE
REMEDIAL DESIGN AND REMEDIAL ACTION
AT THE CHEVRON CHEMICAL SITE

I. INTRODUCTION

This Statement of Work (SOW) outlines the Work to be performed by
the Respondent at the Chevron Chemical Superfund Site in Orange
County, Florida ("the Site™). The work outlined is intended to
fully implement the remedy as described in the Record of Decision
(ROD) for the Site, dated May 22, 1996, and to achieve the
Performance Standards set forth in the ROD, Unilateral
Administrative Order (UAO), and this SOW. The requirements of
this SOW will be further detailed in work plans and other
documents to be submitted by the Respondent for approval as set
forth in this SOW. It is not the intent of this document to
provide task specific engineering or geological guidance. The
definitions set forth in Section III of the UAO shall also apply
to this SOW unless expressly provided otherwise herein.

The Respondent is responsible for performing the Work to implement
the selected remedy. EPA shall conduct oversight of the
Respondent's activities throughout the performance of the Work.
The Respondent shall assist EPA in conducting oversight
activities.

EPA review or approval of a task or deliverable shall not be
construed as a guarantee as to the adequacy of such task or
deliverable. If EPA modifies a deliverable pursuant to Section
XIII of the UAO, such deliverable as modified shall be deemed
approved by EPA for purposes of this SOW. A summary of the major
deliverables that the Respondent shall submit for the Work is
attached.

The selected remedy includes natural attenuation and monitoring of
groundwater contaminants. Groundwater monitoring has been
conducted at the Site by the Respondent since 1991. The
groundwater monitoring should continue in an equivalent manner
(see Section IV, Part 1 and Section V).

The selected remedy also includes a contingency. If EPA
determines that the contingency must be implemented, then the
Respondent shall submit the deliverables described in the
“contingency SOW" (see Section IV, Part 2 and Section V).

II. VERVIE F THE REMEDY

THE OBJECTIVES OF THIS REMEDIAL ACTION ARE TO:

.Mlnlmlze the continued release of hazardous substances
pollutants and contaminants to the aquifer;
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®Reduce to protective levels the risks to human health
associated with direct contact with hazardous substances,
pollutants or contaminants within the Site;

®Reduce to protective levels the risks to human health from
inhalation of hazardous substances, pollutants or
contaminants from the Site;

®Eliminate or minimize the threat posed to human health and
the environment from current and potential migration of
hazardous substances in the. surface water, ground water, and
subsurface and surface soil and rock at the Site;

®eReduce concentrations of hazardous substances, pollutants
and contaminants in ground water, surface and subsurface soil
within the Site to levels specified by the Performance
Standards; and

®Reduce the volume, toxicity and mobility of hazardous
substances, pollutants or contaminants, preferably through
treatment at the Site.

REMEDY

The remedy includes natural attenuation and monitoring of
groundwater contaminants, deed restrictions, a contingency remedy.
The contingency remedy includes a subsurface filter wall and/or
other appropriate measures. The remedy is more fully described in
the ROD.

A.  Components

The major components of the remedy are described in
Section 9.0 (A) and 9.0(B), Selected Remedy section of
the attached ROD.

B. Treatment

The treatment technologies for the remedy are described
in Section 9.0(A) and 9.0(B), Selected Remedy section of
the attached ROD.

C. Performance Standards ‘

The Respondent shall meet all Performance Standards, as
defined in the UAO including the standards set forth in
the attached ROD.

The Respondent shall operate the treatment systems until
the Respondent have demonstrated compliance with the
Performance Standards, in accordance with the
Performance Standards Verification Plan.

D. QQmplianQe'Tgsging e
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The Respondent shall perform compliance testing to
ensure that all Performance Standards are met. The
impacted media shall be tested in accordance with the
Performance Standard Verification Plan developed
pursuant to Task V of this SOW. After demonstration of
compliance with Performance Standards, the Respondent
shall monitor the Site for two years. If monitoring
indicates that the Performance Standards set forth in
Sections 9.0(A) and 9.0(B) of the ROD are not being
achieved, then EPA will reevaluate the effectiveness of
the remedy.

N ELIVE E

PART 1: Selected Remedy SOW

The Respondent shall implement the selected remedy as described in
the Record of Decision in accordance with the terms of this

Unilateral

Administrative Order. The Respondent shall also comply

with other performance standards that may be identified by EPA
during the RD/RA phase of this project.

Initially,

the Respondent shall submit a RD/RA work plan, for EPA

review and approval, which includes the following items:

A brief description of the Site including the geographic
location and the physiographic, hydrologic, geologic,
demographic, ecological, and natural resource features;

A brief synopsis of the history of the Site including a
summary of past disposal practices and a description of
previous responses that have been conducted by local,
State, Federal, or private parties; and a description of
the selected remedy.

A summary of the existing data for the contaminants
identified at the Site. '

A description of tasks to be performed during the RD/RA
including:

1. periodic groundwater sampling

2. modeling of contaminant migration and degradation
time frames '

3. 1implementation of institutional controls/deed
restrictions

4. periodic evaluation of and reporting on the
effectiveness of natural attenuation of groundwater
contaminants

identification of the monitoring wells to be sampIed per
event, the contaminants to be analyzed per event:-.and
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the associated detection limits.
- schedule of tasks to be conducted during the RD/RA

- reference to and list of the existing EPA approved
workplans regarding groundwater sampling including field
sampling plans and health and safety plans

- ~transmittal of Quality Assurance Project Plan from any
new laboratories that will perform sample analyses

The Respondent shall then implement the RD/RA work plan as
approved by EPA. The Respondent shall also conduct the work noted
in Tasks III-V, as directed by EPA.

Part 2 : Contingency Remedy SOW

The specific scope of this work shall be documented by the
Respondent in a Remedial Design (RD) Work Plan and a Remedial
Action (RA) Work Plan. Plans, specifications, submittals, and

" other deliverables shall be subject to EPA review and approval or
comment in accordance with Section XIII of the UAO and as noted in
the Summary of the Major Deliverables attached hereto.

The Respondent shall submit a technical memorandum documenting any
need for additional data along with the proposed Data Quality
Objectives (DQOs) whenever such requirements are identified. The
Respondent are responsible for fulfilling additional data and
analysis needs identified by EPA during the RD/RA process
consistent with the general scope and objectives of the UAQO,
including this SOW.

The Respondent shall perform the following tasks:
TASK I - PROJECT PLANNING
A.  Site Background

The Respondent shall gather and evaluate the existing
information regarding the Site and shall conduct a visit to
the Site to assist in planning the RD/RA as follows:

1. 1 nd Eval Existing D Documen h
for Additional D

Before planning RD/RA activities, all existing Site
data shall be thoroughly compiled and reviewed by
the Respondent. Specifically, this shall include
the ROD, RI/FS, and other available data related to
the Site. This information shall be utilized in
determining additional data needed for RD/RA
implementation. Final decisions on the necessary
data and DQOs shall be made by EPA.

e



If deemed necessary by EPA, the Respondent shall
conduct a visit to the Site with the EPA Remedial
Project Manager (RPM) during the project planning
phase to assist in developing a conceptual
understanding of the RD/RA requirements for the
Site. Information gathered during this visit shall
be utilized to plan the project and to determine
the extent of the additional data necessary to
implement the RD/RA.

B. Project Planning

Once the Respondent have collected and evaluated existing
data and have conducted a visit to the Site (if necessary),
the specific project scope shall be planned. The Respondent
shall, if deemed necessary by EPA, meet with EPA at the
completion of this evaluation regarding the following
activities and before proceeding with Task II.

K IT - REMEDIAL D N

The Remedial Design shall provide the technical details for
implementation of the Remedial Action in accordance with
currently accepted environmental protection technologies and
standard professional engineering and construction practices.
The design shall include clear and comprehensive design ‘plans
and specifications.

A. Remedial Desgign Planning

Within 45 days of EPA's authorization to proceed, the
Respondent shall submit an RD Work Plan, a Sampling and
Analysis Plan, a Health and Safety Plan, and a :
Preliminary Design to EPA. The RD Work Plan and the
Sampling and Analysis Plan must be reviewed and approved
by EPA and the Health and Safety Plan reviewed and
commented on by EPA prior to the initiation of field
activities. Upon approval of the RD Work Plan, the
Respondent shall implement the RD Work Plan in
accordance with the design management schedule contained
therein. Plans, specifications, submittals, and other
deliverables shall be subject to EPA review and approval
in accordance with Section XIII of the UAO. Review
and/or approval of design submittals only allows The
Respondent’ to proceed to the next step of the design
process. It does not imply acceptance of later design
submittals that haye not been reviewed, nor that the
remedy, when constructed, will meet Performance
Standards. '



RD Work

The Respondent shall submit a Remedial Design (RD)
Work Plan to EPA for review and approval. The Work
Plan shall be developed in conjunction with the
Sampling and Analysis Plan, the Health and Safety
Plan, and the Treatability Study Work Plan,
although each plan may be delivered under separate
cover. The Work Plan shall include a comprehensive
description of the additional data collection and
evaluation activities to be performed, if any, and
the plans and specifications to be prepared. A
comprehensive design management schedule for
completion of each major activity and submission of
each deliverable shall also be included.

Specifically, the Work Plan shall present the
following:

a. A statement of the problem(s) and potential
problem(s) posed by the Site and the
objectives of the RD/RA.

b. A background summary setting forth the
following:
1) A Dbrief description of the Site

including the geographic location and the
physiographic, hydrologic, geologic,
demographic, ecological, and natural
resource features;

2) A brief synopsis of the history of the
Site including a summary of past disposal
practices and a description of previous
responses that have been conducted by
local, State, Federal, or private
parties;

3) A summary of the existing data including
physical and chemical characteristics of
the contaminants identified and their
distribution among the environmental
media at the Site. '

C. A list and detailed description of the tasks
to be performed, information needed for each
task, information to be produced during and at
the conclusion of each task, and a description
of the work products that shall be submitted
to EPA. This description shall include-the
deliverables set forth in the remainder®of
Task II. Lt

-
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d. A schedule with specific dates for completion
of each required activity and submission of
each deliverable required by the UAO and this
SOW. This schedule shall also include
information regarding timing, initiation and
completion of all critical path milestones for
each activity and/or deliverable. The
schedule shall provide for the timely :
submittal of other deliverables prior to the
Final Design and shall provide sufficient time
for EPA review of the deliverables.

e. A project management plan, including a data
management plan, and provision for monthly
reports to EPA, and meetings and presentations
to EPA at the conclusion of each major phase
of the RD/RA. The data management plan shall
address the requirements for project
management systems, including tracking,
sorting, and retrieving the data along with an
identification of the software to be used,
minimum data requirements, data format and
backup data management. The plan shall
address both data management and document
control for all activities conducted during
the RD/RA.

f. A description of the community relations -
support activities to be conducted during the
RD. At EPA's request, the Respondent will
assist EPA in preparing and disseminating
information to the public regarding the RD
work to be performed.

Sampling and Analysis Plan

The Respondent shall prepare a Sampling and
Analysis Plan (SAP) to ensure that all sample
collection and analytical activities throughout the
RD/RA (RD, Treatability Study, RA, Performance
Standards Verification, etc.) are conducted in
accordance with technically acceptable protocols
and that the data generated will meet the DQOs
established. The SAP shall include a Field
Sampling and Analysis Plan (FSAP) and a Quality
Assurance Project Plan (QAPP).

The FSAP shall define in detail the sampling and
data-gathering methods that shall be used on the
project. It.shall include sampling objectives,
sample location (horizontal and vertical) and
frequency, sampling equipment and procedures,- and
sample handling and analysis. The Field Samgling
and Analysis Plan shall be written so that a-.field
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sampling team unfamiliar with the Site would be
able to gather the samples and field information
required. The QAPP shall describe the project
objectives and organization, functional activities,
and quality assurance and quality control (QA/QC)
protocols that shall be used to achieve the desired
DQOs. The DQOs shall, at a minimum, reflect use of
analytical methods for obtaining data of sufficient
quality to meet National Contingency Plan
requirements as identified at 300.435 (b). 1In
addition, the QAPP shall address personnel
qualifications, sampling procedures, sample
custody, analytical procedures, and data reduction,
validation, and reporting. These procedures must
be consistent with the Region IV Environmental
Compliance Branch Standard Operating Procedures and
Quality Assurance Manual and the guidances
specified in Section XV of the UAO.

The R pondent shall demonstrate i xdvance and to
EPA's satisfaction that each laboratory it may use
is qualified to conduct the proposed work and meets
the requirements specified in Section XV.of the
UAO. EPA may require that The Respondent submit
detailed information to demonstrate that the
laboratory is qualified to conduct the work,
including information on personnel qualifications,
equipment and material specification, and ’
laboratory analyses of performance samples (blank
and/or spike samples). In addition, EPA may ‘
require submittal of data packages equivalent to
those generated by the EPA Contract Laboratory
Program (CLP). '

Health and Safety Plan

A Health and Safety Plan shall be prepared in
conformance with The Respondent' health and safety
program, and in compliance with OSHA regulations
and protocols. The Health and Safety Plan shall
include a health and safety risk analysis, a
description of monitoring and personal protective
equipment, medical monitoring, and provisions for
site control. EPA will not approve The Respondent'
Health and Safety Plan, but rather EPA will review
it to ensure that all necessary elements are
included, and that the plan provides for the
protection of human health and the environment.

Tr ili Work Plan
As directed by EPA, the Respondent shall submit the

Treatability Study Work Plan to EPA for revi&w and
approval. The Work Plan shall specify how the .
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Treatability Study will be designed and conducted
in order to confirm that the selected remedy will
attain all Performance Standards. As provided in
the ROD, the Treatability Study Work Plan shall
describe the technology to be tested, and test
objectives, experimental procedures, treatability
conditions to be tested, measurements of
performance, analytical methods, date management
and analysis, health and safety, and residual waste
management. The DQOs for the treatability study
shall be documented as well. The Treatability
Study Work Plan shall describe full-scale plant
installation and start-up, full-scale plant
operation and maintenance procedures, and operating
conditions to be tested. If testing is to be
performed off-site, permitting requirements shall
be addressed. A schedule for performing the
treatability study shall be included with specific
dates for the tasks, including, but not limited to,
the procurement of contractors and the completion
of sample collection, performance, sample analysis,
and report preparation. The Work Plan shall
describe in detail the treatment process and how
the vendor or technology will meet the Performance
Standards for the Site. Review and subsequent
approval by EPA shall mean only that EPA considers
the technology, vendor, and study approach
appropriate for the remedy selected for the Site.
The Treatability Study Work Plan shall also address
how the Respondent propose to meet all discharge
requirements for any and all treated material, air,
water and expected effluents. Additionally, the

~Work Plan shall also explain the final treatment
and disposal of all material generated by the
treatment system. Any and all permitc..ng
requirements shall also be addressed.

B. raft Desi

The draft design shall represent the completion of
approximatzaly 95 percent of the design effort. Any value
engineering recommendations adopted by the Respondent shall
be summarized in a report submitted with the Draft Design.
The Draft Design shall be submitted in accordance with the
approved design management schedule. EPA approval of the
Draft Design is required before proceeding with furtﬁer
design work, unless specifically authorized or directed by
EPA. The Draft Design shall consist of the following:

1. £t b A igiti zivi

Data gathered during the project planning phase sHall be
compiled, summarized, and submitted along with arr-. -
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- analysis of the impact of the results on design
activities. 1In addition, surveys conducted to establish
topography, rights-of-way, easements, and utility lines
shall be documented. Utility requirements and
acquisition of access, through purchases or easements,
that are necessary to implement the RA shall also be
discussed.

. . r . . .

The concepts supporting the technical aspects of the

- design shall be defined in detail and presented in this
report. Specifically, the Design Criteria Report shall
include the preliminary design assumptions and
parameters, including:

Waste characterization

Pretreatment requirements

Volume of each media requiring treatment
Treatment schemes (including all media and
by-products)

Input/output rates

Influent and effluent qualities
Materials and equipment

Performance Standards

Long-term monitoring requirements
(including the implementation of deed
restrictions/institutional controls) -

QAo w

HSWQ D

i i ittin

All activities must be performed in accordance with the
requirements of all applicable federal and state laws
and regulations. Any off-site disposal shall be in
compliance with the policies stated in the Procedure for
Planning and Implementing Off-site Response Actions
(Federal Register, Volume 50, Number 214, November, :
1985, pages 45933 - 45937) and Federal Register, Volume
55, Number 46, March 8, 1990, page 8840, and the
National Contingency Plan, Section 300.440. The plan
shall identify the off-site disposal/discharge permits
that are required, the time required to process.the
permit applications, and a schedule for submittal of the
permit applications. :

Treatability Study Final Report

Concurrent with the submittal of the draft design, the
Respondent shall submit a report on the performance of
the treatment technology to EPA for review and approval.
The study results shall indicate clearly the performance
of the treatment technology or vendor compared witth the
Performance Standards established for the Site. +The.
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report shall evaluate the treatment.technology's
effectiveness, implementability, cost, and actual
results as compared with predicted results. The report
shall also evaluate full-scale application of the
treatment technology, including a sensitivity analysis
identifying the key parameters affecting full-scale
operation. The study results shall be submitted to EPA
immediately upon completion of the study.

If deemed appropriate by EPA, the results of the
treatability study shall be used by the Respondent in
the perrformance of the selected remedy, and any
modification thereof. EPA approval of the Treatability
Study Final Report shall mean only that EPA finds the
study methodology acceptable. EPA approval of the
study, results, or the Treatability Study Final Report
shall not imply or be construed to mean that EPA is
warranting the performance of this or any vendor or
technology. Should the treatability study not be
approved by EPA, additional treatability studies may be
required to fully evaluate the available treatment
systems.

Draft Design Analyses

The selected design shall be presented along with an
analysis supporting the design approach. Design
calculations shall be included along with an analysis of

the biddability, constructability, and operability of
the design.

lan ifi

Draft construction drawings and specifications for all
components of the Remedial Action shall be prepared and
presented. All plans and specifications shall conform
with the Construction Specifications Institute Master
Format.

Draft Construction Schedule

The Respondent shall submit a draft construction
schedule to EPA for approval. The schedule shall detail
any planned incremental or sequential phasing of the
remedial action. -

P rman n Verification Plan

The purpose of the Performance Standards Verification
Plan is to provide a mechanism to ensure that both

short-term and long-term Performance Standards for .the
Remedial Action are met. Guidances used in develgping
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‘the Sampling and Analysis Plan during the Remedial
Design phase shall be used. The Respondent shall submit
a Performance Standards Verification Plan with the Final
Design. Once approved, The Respondent shall implement
the Performance Standards Verification Plan on the
approved schedule. The Performance Standards
Verification Plan shall include:

1. The Performance Standards Verification Field
Sampling and Analysis Plan that provides guidance
for all fieldwork.by defining in detail the
sampling and data gathering methods to be used.

The Performance Standards Verification Field
Sampling and Analysis Plan shall be written so that
a field sampling team unfamiliar with the Site
would be able to gather the samples and field
information required.

2. The Perfcrmance Standards Verification Quality
Assurance/Quality Control plan that describes the
quality assurance and quality control protocols
which will be followed in demonstrating compliance
with Performance standards.

3. Specification of those tasks to be performed by the
Respondent to demonstrate compliance with all the
major components of source control and groundwater
remediation, and compliance with the Performance
and Compliance Standards, and a binding schedule
for the performance of these tasks.

C. Final Design

The Final Design shall be submitted along with a memorandum
indicating how EPA's comments and instructions concerning the
Draft Design were incorporated into the Final Design. Final
Design documents listed below as items 1-4 shall be certified
by a Professional Engineer registered in the State of
Florida. The RA Work Plan, Construction Management Plan, and
Construction Quality Assurance Plan must be reviewed and
approved by EPA, and the Construction Health and Safety
Plan/Contingency Plan reviewed by EPA, prior to the
initiation of the Remedial Action. EPA written approval of
the Final Design is required before initiating the RA, unless
specifically authorized by EPA. The following items shall be
submitted with or as part of the Final Design:

1. CQmpleLeeDgsjgn=Analyses

The selected désign shall be presented along with
an analysis supporting the design approach. .Design
calculations shall be included. -

. .
-
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A complete set of construction drawings and
specifications shall be submitted which describe
the selected design.

nstr ion h

The Respondent shall submit a final construction
schedule to EPA for approval. The schedule shall
detail any planned incremental or sequential
phasing of the remedial action.

r i Estim

An estimate +15 percent to -10 percent of actual
construction costs shall be submitted.

RA Work Plan

A Work Plan which provides a detailed plan of
action for completing the RA activities shall be
submitted to EPA for review and approval. The
objective of this work plan is to provide for the
safe and efficient completion of the RA. The Work
Plan shall be developed in conjunction with the
Construction Management Plan, the Construction
Quality Assurance Plan, and the Construction Health
and Safety Plan/Contingency Plan, although each
plan may be delivered under separate cover. The
Work Plan shall include a comprehensive description
of the work to be performed and the Final
Construction schedule for completion of each major
activity and submission of each deliverable.

Specifically, the Work Plan shall present the
following:

a. A detailed description of the tasks to be
performed and a description of the work
products to be submitted to EPA. This
includes the deliverables set forth in the
remainder of Task III.

b. A schedule for completion of each required
activity and submission of each deliverable
required by the UAO and the SOW.

c. A project management plan, including provision
for monthly reports to EPA and meetings and
presentations to EPA at the conclusion of each
major phase of the RA. EPA's Project
Coordinator and the Respondent's Project.
Coordinator will meet, at a minimum, on.a
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quarterly basis, unless EPA determines that
such meeting is unnecessary.

d. A description of the community relations
support activities to be conducted during the
RA. At EPA's request, the Respondent shall
assist EPA in preparing and disseminating
information to the public regarding the RA
work to be performed.

Construction Management Plan

A Construction Management Plan shall be submitted
to EPA for review and approval to indicate how the
construction activities are to be implemented and
coordinated with EPA during the RA. The Respondent
shall designate a person to be a Remedial Action
Coordinator and its representative on-site during
the Remedial Action, and identify this person in
the Plan. This Plan shall also identify other key
project management personnel and lines of
authority, and provide descriptions of the duties
of the key personnel along with an organizational
chart. In addition, a plan for the administration
of construction changes and EPA review and approval
of those changes shall be included.

This document shall also address procurement
methods and contracting strategy, phasing
alternatives, and contractor and equipment
availability concerns. If the construction of the
remedy is to be accomplished by the Respondent'
"in-house" resources, the document shall identify
those resources.

n i i A n 1

The Respondent shall develop and implement a
Construction Quality Assurance Program tO ensure,
with a reasonable degree of certainty, that the
completed Remedial Action meets or exceeds all
design criteria, plans and specifications, and
Performance Standards. The Construction Quality
Assurance Plan shall be submitted to EPA for review
and approval, and shall incorporate relevant
provisions of the Performance Standards
Verification Plan (see Task V). At a minimum, the
Construction Quality Assurance Plan shall include
the following elements:

a. - A description of the quality control
organization, including a chart showing .lines
of authority, identification of the memifers of
the Independent Quality Assurance Team+ {¥QAT),
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and acknowledgment that the IQAT will

implement the control system for all aspects
of the work specified and shall report to the

project coordinator and EPA. The IQAT

members shall be representatives from testing
and inspection organizations and/or the
Supervising Contractor and shall be
responsible for the QA/QC of the Remedial
Action. The members of the IQAT shall have a
good professional and ethical reputation,
previous experience in the type of QA/QC
activities to be implemented, and demonstrated
capability to perform the required activities.
They shall also be independent of the
construction contractor.

The name, qualifications, duties, authorities,
and responsibilities of each person assigned a
QC function.

Description of the observations and control
testing that will be used to monitor the
construction and/or installation of the
components of the Remedial Action. ' This
includes information which certifies that
personnel and laboratories performing the
tests are qualified and the equipment and
procedures to be used comply with applicable
standards. Any laboratories to be used shall
be specified. Acceptance/Rejection criteria
and plans for implementing corrective measures
shall be addressed.

A schedule for managing submittals, testing,
inspections, and any other QA function
(including those of contractors,
subcontractors, fabricators, suppliers,
purchasing agents, etc.) that involve assuring
quality workmanship, verifying compliance with
the plans and specifications, or any other QC
objectives. Inspections shall verify
compliance with all environmental requirements
and include, but not pe limited to, air
quality and emissions monitoring records and
waste disposal records, etc.

Reporting procedures and reporting format for
QA/QC activities including such items as daily
summary reports, schedule of data submissions,
inspection data sheets, problem identification
and corrective measures reports, evaluation
reports, acceptance reports, and final
documentation. -
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f. A list of definable features of the work to be
performed. A definable feature of work is a

task which is separate and distinct from other
tasks and has separate control requirements.

H n f n
Contingency Plan

The Respondent shall prepare a Construction Health
and Safety Plan/Contingency Plan in conformance
with the Respondent's health and safety program,
and in compliance with OSHA regulations and
protocols. The Construction Health and Safety Plan
shall include a health and safety risk analysis, a
description of monitoring and personal protective
equipment, medical monitoring, and site control.
EPA will not approve the Respondent's Construction
Health and Safety Plan/Contingency Plan, but rather
EPA will review it to ensure that all necessary
elements are included, and that the plan provides
for the protection of human health and the
environment. This plan shall include a Contingency
Plan and incorporate Air Monitoring and Spill
Control and Countermeasures Plans if determined by
EPA to be appropriate for the Site. The
Contingency Plan is to be written for the onsite
construction workers and the local affected
population. It shall include the following items:

a. Name of person who will be responsible in the
event of an emergency incident.

b. Plan to ensure that all employees have
received the necessary training and
certification. The Respondent is responsible
for ensuring that all employees understand and
follow the Construction Health and Safety
Plan.

c. Plan and date for notification of neighboring
businesses and residents and local, state and
federal agencies involved in the cleanup.

d. A list of the first aid and medical facilities
including, location of first aid kits, names
of personnel trained in first aid, a clearly
marked map with the route to the nearest
medical facility, all necessary emergency
phone numbers conspicuously posted at the job
site (i.e., fire, rescue, local hazardous
material teams, National Emergency Response
Team, etc.) -

e. Plans for protection of public and visitfers to



-17-
the job site.

Air Monitoring Plan, if requested by EPA,
which incorporates the following
requirements:

1) Air monitoring shall be conducted both on
Site and at the perimeter of the Site. The
chemical constituents that were identified
‘during the Risk Assessment shall serve as a
basis of the.sampling for and measurement of
pollutants in the atmosphere. The Respondent
shall clearly identify these compounds and the
detection and notification levels required in
Paragraph 4 below. Air monitoring shall
include personnel monitoring, on-site area
monitoring, and perimeter monitoring.

2) Personnel Monitoring shall be conducted
.according to OSHA and NIOSH regulations and
guidance.

3) Onsite Area Monitoring shall consist of
continuous real-time monitoring performed
immediately adjacent to any waste excavation
areas, treatment areas, and any other
applicable areas when work is occurring.
Measurements shall be taken in the breathing
zones of personnel and immediately upwind and
downwind of the work areas. Equipment shall
include the following, at a minimum: organic
vapor meter, explosion meter, particulate
monitoring equipment, and onsite windsock.

4) Perimeter Monitoring shall consist of
monitoring airborne contaminants at the
perimeter of the Site to determine whether
harmful concentrations of toxic constituents
are migrating off-site. EPA approved methods
shall be used for sampling and analysis of air
at the Site perimeter. The results of the
perimeter air monitoring and the on-site
meteorological station shall be used to assess
the potential for off-site exposure to toxic
materials. The air monitoring program shall
include provisions for notifying nearby
residents, local, state and federal agencies
in the event that unacceptable concentrations
of airborne toxic constituents are migrating
off-site. The Respondent shall report
detection of unacceptable levels of airborne
contaminants to EPA in accordance with

Section XIV of the UAO. -

LS
9
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g. A Spill Control and Countermeasures Plan which
shall include the following:

1) Contingency measures for potential spills
and discharges from materials handling and/or
transportation. :

2) A description of the methods, means, and
facilities required to prevent contamination
of soil, water, atmosphere, and uncontaminated
structures, equipment, or material by spills
or discharges.

3) A description of the equipment and
personnel necessary to perform emergency
measures required to contain any spillage and
to remove spilled materials and soils or
liquids that become contaminated due to
spillage. This collected spill material must
be properly disposed of.

4) A description of the equipment and
personnel to perform decontamination measures
that may be required for previously
uncontaminated structures, equipment, or
material.

TASK T - ED

Remedial Action shall be performed by the Respondent to
implement the response actions selected in the ROD.

A. Remedial Action Planning

Upon approval of the Final Design, including the RA Work
Plan, the Respondent shall implement the RA Work Plan in
accordance with the construction management plan and final
construction schedule. Significant field changes to the RA
as set forth in the RA Work Plan and Final Design shall not
be undertaken without the approval of EPA. The RA shall be
documented in enough detail to produce as-built construction
drawings after the RA is complete. Deliverables shall be
submitted to EPA for review and approval in accordance with
Section XIII of the UAO. Review and/or approval of
submittals does not imply acceptance of later submittals that
have not been reviewed, nor that the remedy, when
constructed, will meet Performance Standards.

B. Pr nstr ion - nference -
A Preconstruction Conference shall be held after selection of

the construction contractor but before initiation of =
construction. Participants at this conference shall inglude
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the Respondent and EPA, and, at EPA's diécretion, may also

include other federal, state and local government agencies.
The purposes of the conference are as follows:

1. Define the roles, relationships, and
responsibilities of all parties;

2. Review methods for documenting and reporting
inspection data; -

3. Review methods for distributing and storing
documents and reports;

4. Review work area security and safety protocols;
5. Review the Construction Schedule;
6. Conduct a site reconnaissance to verify that the

design criteria and the plans and specifications
are understood and to review material ard equipment
storage locations.

The Preconstruction Conference must be documented, including
names of people in attendance, issues discussed,
clarifications made, special instructions issued, etc.

D. Prefi i ion

Upon preliminary project completion, the Respondent shall
notify EPA for the purpose of conducting a Prefinal
Construction Inspection. Participants should include the
Project Coordinators, Supervising Contractor, Construction
Contractor, Natural Resource Trustees and, at EPA's
discretion, other federal, state, and local agencies with a
jurisdictional interest. The Prefinal Inspection shall
consist of a walk-through inspection of the entire project
site. The objective of the inspection is to determine
whether the construction is complete and consistent with the
UAO. Any outstanding construction items discovered during
the inspection shall be identified and noted on a punch list.
Additionally, treatment equipment shall be operationally
tested by the Respondent. The Respondent shall certify that
the equipment has performed to effectively meet the purpose
and intent of the specifications. Retesting shall be
completed where deficiencies are revealed. A Prefinal
Construction Inspection Report shall be submitted by the
Respondent which outlines the outstanding construction items,
actions required to resolve the items, completion date for
the items, and an anticipated date for the Final Inspection.

E. Fiﬁal Construction Inspection

Upon completion of all outstanding construction itemsy:ﬁhe

v



-20-

Respondent shall notify EPA for the purpose of conducting a
Final Construction Inspection. The Final Construction
Inspection shall consist of a walk-through inspection of the
entire project site. The Prefinal Construction Inspection
Report shall be used as a check list with the Final
Construction Inspection focusing on the outstanding
construction items identified in the Prefinal Construction
Inspection. All tests that were originally unsatisfactory
shall be conducted again. Confirmation shall be made during
the Final Construction Inspection that all outstanding items
have been resolved. Any outstanding construction items
discovered during the inspection still requiring correction
shall be identified and noted on a punch list. If any items
are still unresolved, the inspection shall be considered to
be a Prefinal Construction Inspection requiring another
Prefinal Construction Inspection Report and subsequent Final
Construction Inspection.

Within fifteen (15) days following the conclusion of the
Final Construction Inspection, the Respondent shall submit a
Final Construction Report. EPA will review the draft report
and will provide comments to the Respondent. The Final
Construction Report shall include the following:

1. Brief description of how outstanding items noted in
the Prefinal Inspection were resolved;

2. Explanation of modifications made during the RA to
the original RD and RA Work Plans and why these
changes were made;

3. As-built drawings.

4. Synopsis of the construction work defined in the
SOW and certification that the construction work
has been completed.

G. Remedial Action Report

The respondent shall demonstrate to EPA that the system is
functioning properly and is performing as designed. If the
remedy is a long term remedial action, such as a pump and
treat system for groundwater, then the Respondent shall
submit an interim Remedial Action Report. The interim
Remedial Action Report shall be submitted 90 days after the
Final Construction Inspection. The interim Remedlal Action
Report shall contain the following items:

1. A copy of the Final Construction Report;

2. Synopsis of the work defined in this SOW and.a
demonstration in accordance with the Perform&nce
Standards Verification Plan that Performance. -
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Standards have been achieved during initial
operation; and that the Performance Standards will
be achieved during the long term operation of the
system;

3. A description of how Respondent will implement the
long term operation and maintenance of the remedy.

As provided in Section IX of the UAO, 30 days after the
Respondent concludes that the Remedial Action has been fully
performed and the Performance Standards have been attained,
the Respondent shall so certify to the United States and
shall schedule and conduct a pre-certification inspection to
be attended by EPA and the Respondent. If after the
pre-certification inspection the Respondent still believes
that the Remedial Action has been fully performed and the
Performance Standards have been attained, the Respondent
shall submit a Remedial Action (RA) Report to EPA in
accordance with Section IX of the UAO. The RA Report shall
include the following:

1. A copy oi the Final Construction Repore; -

2. Synopsis of the work defined in this SOW and a
demonstration in accordance with the Performance
Standards Verification Plan that Performance
Standards have been achieved;

3. Certification that the Remedial Action has been
completed in full satisfaction of the requlrements
of the UAO, and; the Respondent

4. A description of how Respondent will implement any
remaining part of the EPA-approved Operation and
Maintenance Plan.

After EPA review, the Respondent shall address any comments
and submit a revised report. BAs provided in Section IX of
the UAO, the Remedial Action shall not be considered complete
until EPA approves the RA Report.

TA, IV_- OPERA INTE

Operation and Maintenance (O&M) shall be performed in
accordance with the approved Operation and Maintenance Plan.

A. ration and Mai nan Plan

Concurrent with the submission of the Final Design, the
Respondent shall submit a draft Operation and Maintenance
Plan for review. If necessary, the Operation and Maintenance
Plan shall be modified to .incorporate any changes suggested
by the results of the Treatability Study or other design
modifications implemented during the Remedial Action. The
Operation and Maintenance Plan must be reviewed and approved
by EPA prior to initiation of Operation and Maintenanee -
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activities.

Upon approval of the Operation and Maintenance Plan, the
Respondent shall implement the Operation and Maintenance Plan
in accordance with the schedule contained therein. This plan
shall describe start-up procedures, operation,
troubleshooting, training, and evaluation activities that
shall be carried out by the Respondent. The plan shall
address the following elements:

1. Equipment start-up. and operator training;

a. Technical specifications governing treatment
systems;
b. Requirements for providing appropriate service

visits by experienced personnel to supervise
the installation, adjustment, start-up and
operation of the systems; and,

C. Schedule for training personnel regarding
appropriate operational procedures once
start-up has been successfully completed.

2. Description of normal operation and maintenance;

a. Description of tasks required for system
operation; :

b. Description of tasks required for syctem
maintenance;

C. Description of prescribed treatment or

operating conditions; and

d. Schedule showing the required frequency for
each 0O&M task.

3. Description of potential operating problems;

a. Description and analysis of potential
operating problems;

b. Sources of information regarding problems; and
c. -Common remedies or anticipated corrective
actions.
4. Description of routine monitoring and laboratory
testing;
a. Description of monitoring tasks;

b. Description of required laboratory tests -and



® | ®

_23_
their interpretation;
c. Required QA/QC; and

d. Schedule of monitoring frequency and date, if
appropriate, when monitoring may cease.

5. Description of alternate O&M;
a. Should system fail, alternate procedures to
prevent undue hazard; and
b. Analysis of vulnerability and additional
resource requirements should a failure occur.
6. ‘Safety Plan;
a. Description of precautions to be taken and

required health and safety equipment, etc.,
for site personnel protection, and

b. Safety tasks required in the event of systems
failure.
7. Description of equipment;
a. Equipment identification;
b. Installation of monitoring components;
C. Maintenance of site equipment; and
d. Replacement schedule for equipment and

installation components.

8. Records.and reporting;
a. Daily operating logs;
b. - Labqpapqpy records; |
c. ' Recgrds of “operating qost;
d. Meéﬁéﬁ%ém;fép repdfting emergencies;

.-

‘e.. -Personnel &

~Maintenance Records; and
-

“regérts'tb State/Federal Agencies.

' zf;EﬁEZ:A._z
TASK V - PERFORMANCE MONTTORING

Performance monitoring shall be conducted by the Respondent
to ensure that all Performance Standards and Compliance.
Standards are met. Performance monitoring shall be cepducted
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by the Respondent in accordance with the EPA-approved
Performance Standards Verification (PSV) Plan.

The Respondent should contact EPA prior to the development of
the PSV Plan for natural attenuation and monitoring. EPA may
determine that the existing sampling plans and/or those
developed in conjunction with the RD/RA workplan may be
sufficient to substitute for the PSV Plan.

*ra -
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REFERENCES

The following list, althoﬁgh not comprehenéive, comprises many of
the regulations and guidance documents that apply to the RD/RA

process.

The Respondent shall review these guidances and shall

use the information provided therein in performing the RD/RA and
preparing all deliverables under this SOW.

1.

10.

"National 0il and Hazardous Substances Pollution
Contingency Plan, Final Rule", Federal Register 40 CFR
Part 300, March 8, 1990.

"Superfund Remedial Design and Remedial Action
Guidance," U.S. EPA, Office of Emergency and Remedial
Response, June 1986, OSWER Directive No. 9355.0-4A.

"Interim Final Guidance on Oversight of Remedial Designs
and Remedial Actions Performed by Potentially
Responsible Parties," U.S. EPA, Office of Emergency and
Remedial Response, February 14, 1990, OSWER Directive
No. 9355.5-01.

"Guidance for Conducting Remedial Investigations and
Feasibility Studies Under CERCLA, Interim Final," U.S.
EPA, Office of Emergency and Remedial Response, October
1988, OSWER Directive No. 355.3-01.

"A Compendium of Superfund Field Operations Methods, "
Two Volumes, U.S. EPA, Office of Emergency and Remedial
Response, EPA/540/P-87/00l1a, August 1987, OSWER
Directive No. 9355.0-14.

"EPA NEIC Policies and Procedures Manual,"
EPA-330/9-78-001-R, May 1978, revised November 1984.

"Data Quality Objectives for Remedial Response
Activities," U.S. EPA, Office of Emergency and Remedial
Response and Office of Waste Programs Enforcement,
EPA/540/G-87/003, March 1987, OSWER Directive No.
9335.0-7B.

"Guidelines and Specifications for Preparing Quality
Assurance Project Plans," U.S. EPA, Office of Research
and Development, Cincinnati, OH, QAMS-004/80, December
29, 1980.

"Interim Guidelines and Specifications for Preparing
Quality Assurance Project Plans," U.S. EPA, Office of
Emergency and Remedial Response, QAMS-005/80, December
1980.

"Users Guide to the EPA Contract Laboratory Program, "
U.S. EPA, Sample Management Office, August 1982. =

[
-



11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

o o
-26-

"Environmental Compliance Branch Standard Operating
Procedures and Quality Assurance Manual," U.S. EPA
Region IV, Environmental Services Division, May 1996,
(revised periodically).

"USEPA Contract Laboratory Program Statement of Work for
Organics Analysisg," U.S. EPA, Office of Emergency and
Remedial Response, February 1988.

"USEPA Contract Laboratory Program Statement of Work for
Inorganics Analysis," U.S. EPA, Office of Emergency and
Remedial Response, July 1988.

"Quality in the Constructed Project: A Guideline for
Owners, Designers, and Constructors, Volume 1,
Preliminary Edition for Trial Use and Comment," American
Society of Civil Engineers, May 1988.

"Interim Guidance on Compliance with Applicable or
Relevant and Appropriate Requirements," U.S. EPA, Office
of Emergency and Remedial Response, July 9, 1987, OSWER
Directive No. 9234.0-05. .

"CERCLA Compliance with Other Laws Manual," Two
Volumes, U.S. EPA, Office of Emergency and Remedial
Response, August 1988 (Draft), OSWER Directive No.
9234.1-01 and -02.

"Guidance on Remedial Actions for Contaminated Ground
Water at Superfund Sites," U.S. EPA, Office of Emergency
and Remedial Response, (Draft), OSWER Directive No.
9283.1-2. o

"Guide for Conducting Treatability Studies Under
CERCLA," U.S. EPA, Office of Emergency and Remedial
Response, Pre-publication Version.

"Health and Safety Requirements of Employees Employed in
Field Activities," U.S. EPA, Office of Emergency and
Remedial Response, July 12, 1981, EPA Order No. 1440.2.

nStandard Operating Safety Guides," U.S. EPA, Office of

Emergency and Remedial Response, November 1984.

"Standards for General Industry," 29 CFR Part 1910,
Occupational Health and Safety Administration.

"Standards for the Construction Industry," 29 CFR 1926,
Occupational Health and Safety Administration.

"NIOSH Manual of Analytical Methods," 2d edition.
Volumes I - VII, or the 3rd edition, Volumes I and II,
National Institute of Occupational Safety and Healsh.

LI
-
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25.

26.

27.

28.

29.

30.

-27-

"Occupational Safety and Health Guidance Manual for
Hazardous Waste .Site Activities, " National Institute of
Occupational Safety and Health/Occupational Health and
Safety Administration/United States Coast Guard/
Environmental Protection Agency, October 1985.

"TLVs - Threshold Limit Values and Biological Exposure
Indices for 1987 - 88," American Conference of
Governmental Industrial Hygienists.

"American National Standards Practices for Respiratory
Protection, " American National Standards Instltute
Z88.2-1980, March 11, 1981.

"Quality in the Constructed Project - Volume 1,"
American Society of Civil Engineers, 1990.

"Construction Quality Management for Remedial Action and
Remedial Design - Waste Containment Systems", U.S. EPA
OSWER, October 1992, EPA/540/R-92/073.

"Control of Air Emissions from Supérfund Air Strippers
from Superfund Groundwater Sites", June 1989, U.S. EPA
OSWER Directive 9355.0-28.

"Estimation of Air Impacts for Air Stripping of

Contaminated Water", May 1991, U.S. EPA Office of Air
Quality Planning and Standards, EPA-450/1-91-002.

[
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SUMMARY OF THE MAJOR DELIVERABLES FOR THE
REMEDIAL DESIGN AND REMEDIAL ACTION AT
THE CHEVRON CHEMICAL COMPANY SUPERFUND SITE

ORANGE COUNTY, FLORIDA

DELIVERABLE
TASK I PROJECT PLANNING

No deliverables planned as part of Task I.

TASK II  REMEDIAL DESIGN

RD Work Plan (7)
Sampling and Analysis Plan (7)
Health and Safety Plan (3)
Treatability Study Work Plan (5)

Treatability Study Sampling and
Analysis Plan (5)

Treatability Study Health and
Safety Plan (3)

Draft Design (7)

Results of Data Acquisition
Activities

Design Criteria Report

Plan for Satisfying Permitting
Requirements S

Treatability-Stu'
Report (5) g
Draft Design Analyses.
Draft Plans’and
Specifications’

Draft Construction*Scﬁgﬁule'gﬁ:

Performance St&“
Plan (5)

Final Design

(7)

Complete Design Analyses

EpA RESPONSE

Review
Review
Review
Réview

Review

Review

Review

Review

Review
Review

Review

Review

Review

Review

Review

and
and
and
and

and

and

and

and

and
and

and

and

and

and

and

Approve
Approve
Comment
Approve

Approve

Comment

Comment

Comment

Approve
Approve

Comment

Comment
Comment

Approve

Appromq:
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Final Plans and : Review and Approve
Specifications (7)
Final Construction Schedule (5) Review and Approve
Construction Cost Estimate (5) Review and Comment
RA Work Plan (7) Review and Approve
Construction Management Plan (7) Review and Approve
Construction Quality Assurance Review and Approve
Plan (7)
Construction Health and Safety Review and Comment
Plan/Contingency Plan (5)
TASK III REMEDIAL ACTION

Prefinal Construction Review and Approve

Inspection Report (3)

Final Construction Report (3) Review and Approve

Remedial Action Report (3) Review and Approve

IASK IV  OPERATION AND MAINTENANCE

Operation and Maintenance Plan (5) Review and Approve

TASK V Monitoring

Performance Standards Verification Review and Approve

Plan

(5) (see draft design submittals)

The number: 1n#p£ﬁ§g@@ésis indicates the number of copies to be
submitted: by Régpondent. One copy shall unbound; the

remaining : i8hdll be bound. The pages should have a size
of 8.5" x * be double- sided, where possible. In addition,
if requéSt A,-"all major dellverables shall be submitted

;ette in Wordperfect 6.1 format.

s Plan and Health and Safety Plan shall be

fa ‘tds deemed necessary by EPA, to address all
ant1c1patedvsamp11ng activities during the RD, Treatablllty
Study, RA, etcs:

XN
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